



# PC Special Session: Critical Infrastructure Stakeholder Oversight Monthly Progress Report

MC Webinar  
December 14, 2020

## 1. Critical Infrastructure Stakeholder Oversight

### Issue Status

The Critical Infrastructure Stakeholder Oversight special session group has completed education and interest identification, and is in the process of presenting solution options in the matrix in two separate work streams that address 1. *Avoidance* of new CIP-014 facilities, and 2. *Mitigation* of CIP-014 facilities.

### Target Completion

The original work plan targeted completion in July 2020, but additional special session meetings have been scheduled through September to allow for further discussion with internal and external parties.

### Progress Update

The first meeting of this group was held on Monday, January 27. Stakeholders were given education on the NERC CIP 014-02 standard, and CEII protections. Stakeholders also had the opportunity to provide interests.

The second meeting was held on Wednesday, February 12. Additional education on the NERC standards review and approval process was provided, as well as an update on neighboring RTOs compliance with this NERC standard. Stakeholders continued to identify interests, and started to identify design components in the matrix.

The third meeting was held on Tuesday, March 3. Education on PJM's transmission planning resilience analysis was presented, and stakeholders presented new design components and solution options.

The fourth and fifth meetings were on April 3, and April 28, and PJM and Stakeholders presented solution options to address the critical infrastructure issue in two separate components: *Mitigation* and *Avoidance*.

The sixth meeting was held on May 21. PJM provided an update on confidentiality concerns and presented feedback on the *Mitigation* solution options that are listed in the Matrix.

The seventh meeting was held on June 19. PJM presented enhanced solution options to address the *Avoidance* component of the issue. PJM will move these options into a formal package for the next meeting on July 17.

The eighth meeting was held on July 17. PJM presented updates to the *Avoidance* package, and reviewed outreach with regional entities to address confidentiality concerns.



The ninth meeting was held on August 14. PJM presented a package to address the Mitigation component of the issue. Minor updates to the Advocates Mitigation package was presented. AMP presented package proposals to address both Avoidance and Mitigation. Following the meeting, a poll was sent to the PC to understand the level of support for the existing package proposals, and to determine if additional time and education on a new Max Cred proposal was needed. Upon reviewing the results of the poll, it was decided to postpone the first read of packages to allow for additional discussion at the Sept 22 CISO meeting.

The tenth meeting was held on September 22. PJM presented education on Maximum Credible Disturbance/Extreme Event Analysis to support the AMP packages. PJM reviewed small changes to the Mitigation package; no changes were made to the Avoidance package. During the meeting, the Consumer Advocates removed their packages in support of the PJM packages. Following the meeting, AMP removed their packages that used the Maximum Credible Disturbance approach for both Avoidance and Mitigation, and a second poll was sent to the Planning Committee to understand the level of support for the remaining PJM packages. The poll was open for two weeks, and closed on October 16. Poll results will be reviewed at the final Critical Infrastructure Stakeholder Oversight meeting on Oct. 20. A first read of the packages will be presented at the November PC, with an anticipated vote on the package at the December PC.

The eleventh and final Critical Infrastructure Stakeholder Oversight special session meeting was held on October 20. Results from the second poll were presented, and stakeholders had a final opportunity to ask questions and provide feedback on the two PJM package proposals that address Mitigation and Avoidance of future CIP-014-2 facilities. PJM presented a first read of these packages at the November 4 Planning Committee meeting, and will seek endorsement of the packages at the December 1 Planning Committee meeting.

A Critical Infrastructure Stakeholder Oversight update was given at the December 1 Planning Committee. In response to the FERC Order (Docket No. ER20-841-001) issued on November 19, 2020 Addressing Arguments Raised on Rehearing, PJM Legal provided an overview of how this Order affects the current PJM CISO Mitigation proposal. PJM also provided a first read of Manual language that address the Avoidance proposal. PJM will hold another special session of the PC in December and/or January to address the Mitigation component of the CISO issue in order to modify the Mitigation proposal and move both the Avoidance and Mitigation proposals together at the PC and MRC in 2021.

**Action Requested (if necessary)**

No action requested at this time.