



Fast Start Implementation Plan Update

Phil D'Antonio, Manager, Real-Time
Market Operations

Market Implementation Committee
November 5, 2020

- Waiting for FERC response:
 - FERC did not provide a response to the PJM Fast Start Compliance filing on or before October 16, 2020
 - Fast Start implementation postponed
- Updated implementation target:
 - If PJM receives a full order on or before November 20, 2020 then implementation will occur on December 1, 2020
 - PJM will need to make an informational filing noting the intended implementation date

- Conforming M-11 and M-28 language updates will be reviewed with Stakeholders:
 - Target first read at December MIC/MRC
 - Endorsement at January 2021 MIC/MRC

- Education session was provided (and recorded) on October 19, 2020:
- <https://www.pjm.com/markets-and-operations/etools/markets-gateway.aspx>
- Minor impact to offer submission
 - Implementation in Markets Gateway Sandbox was completed on 10/15/2020
 - Education provided at the October 20, 2020 Tech Change Forum

- Moving forward, PJM will communicate changes to the implementation plan using the MIC email distribution list
- If necessary, PJM will provide an update after November 20, 2020

Facilitator:
Lisa Morelli,
Lisa.morelli@pjm.com

Secretary:
Nick Disciullo,
Nicolas.Disciullo@pjm.com

Presenter:
Phil D'Antonio,
Philip.dantonio@pjm.com

Fast Start Implementation Plan



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com