




PJM Initiative and Product Roadmaps


As of May 19, 2017

Initiative Roadmaps



Legend

- Start Date
- ◆ End Date



	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
MISO CTS – Initiative Go-Live										Prod: 10/3		
ExSchedule – MISO CTS Enhancements			Member Design and Demo Session: 3/22					Train: Q3		Prod: 10/3		

Product Roadmaps

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
CAM Multi-Factor Authentication (Tools > Users)						Prod: June 6 						
Platform Maintenance					Prod: May 25 							
24 hour sessions					Train: May 20  Prod: June 1 							
DataViewer SSO					Train: May 25  Prod: June 15 							



2017 Roadmap for Data Viewer

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Data Viewer							TRN and Prod : June 29, 2017					



2017 Roadmap for Member Voting

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Voting							TRN and Prod : June 29, 2017					




2017 Roadmap for Account Manager

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Account Manager							TRN and Prod : June 29, 2017					



	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov
PROD 1.5		 Web Services & UI: PRD 5/12/17						
PROD 2.0				Maintenance Release: June 22, 2017				
PROD 2.5							Maintenance Release: Oct 2017	

	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov
PJM.com Release HTML Manuals			Prod ◆								
PJM.com Planning Section Refresh										Prod ◆	




	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
MISO CTS					Train: 8/15 ◆		Prod: 10/3 ◆		
Intraday					Train: 8/15 ◆			Prod: 11/1 ◆	
eTags 1.8.3				Train: TBD ◆			Prod: 10/10 ◆	New tags 1.8.3 ONLY: 11/7 ◆	



2017/2018 Overview for Capacity Exchange

	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	2018 Q1
Capacity Exchange		First Look ◆		Design Review ◆			Demo & XML Spec Avail. ◆			Train ◆		Parallel Ops ◆


2017 Roadmap for Capacity Exchange



	Q1	Q2	Q3	Q4
OASIS Refresh	Member Feedback Gathered: Q1 ◆		Member First Look Session: Q3 ◆	



2017 Roadmap for Planning Applications



	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Member Community Enhancements		User Interviews		Prod: April 24 								
Tech Change Forum Community				Prod: April 24 								
Planning Community									Prod: Q3 			

Legend

- Start Date
- End Date



	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Valley Forge - PRD		Firewall Upgrade: May 11th							
Valley Forge - Back-Office - CIP		Firewall Upgrade: May 18th							
Valley Forge - PRD CIP		Firewall Upgrade: May 25th							
Milford - Back-office - CIP			Firewall Upgrade: June 1st						
Milford - PRD CIP			Firewall Upgrade: June 8th						
Milford - ADM			Firewall Upgrade: June 15th						

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
eGADS			Core Release 3.6.1: 3/8 	Release 3.6.2: 4/5 								

The following products have no updates planned:

- Billing Line Item Transfer
- Bulletin Board
- Emergency Procedures
- FTR Center
- InSchedule
- Tech Change Forum Community
- Member Community
- eGADS