

**Northeast ISOs  
Seams Resolution Report  
History of Seam Issues Resolution**

Open Projects

**P9 Pending (Orig. Projected June 2003) – LAKE ERIE SYSTEM REDISPATCH PROJECT IMPLEMENTATION**

This NPCC procedure allows the redispatch of suppliers across regions to alleviate the potential curtailments of transactions due to TLR requests whenever a control area is in an energy short situation. The project requires implementation of operating procedures and billing and settlement process to account for the regional redispatch. PJM, NYISO, MISO, and IESO are working to address the outstanding issues; the group is currently analyzing the causes of high circulating flows.

**P14 Pending (Orig. Projected 2005) – NY-HQ-ISONÉ HVDC INTERCONNECTIONS (ISO-NE, NYISO, PJM and HQ) - *This project is considered closed, reported in the completed project section, and reported in this section for one more quarter.***

This is a joint project lead by ISO-NE and HQ TransÉnergie to update the methodology and procedures for scheduling of the Phase II HVDC interconnection between New England and Quebec.

- Initial efforts were focused on use of the IDC as a possible tool to forecast availability of Phase II above the 1200 MW limit, however the parties have concluded that the IDC in its current form would not be suitable.
- The report, "Review of the PJM-NY-NE Procedures and Methodology for the TE-NE HVDC Line was finalized May 2005". This document is posted on the ISO-NE website at <http://www.iso-ne.com/trans/ops/limits/>.
- NYISO, PJM, and ISO-NE have signed a data sharing agreement
- All three recommendations in the May 6, 2005 Report are to be implemented, that is: (1) PJM will improve the calculation for the marginal Phase II limit and will implement this calculation method by the mid November - early December time period; (2) ISO-NE will post the NYISO and PJM real time limit for Phase II; and (3) an analysis for significant curtailments will be made with the ISO-NE administering the reporting function.
- ISO-NE has begun to develop the scope of work and schedule necessary for implementation.
- The posting of NYISO and PJM real time limits for Phase II (item 2 above) is scheduled for implementation in late May of this year (2007).
- A proto-type report and process for documenting significant Phase II curtailments is currently under consideration. A proposal for satisfying this recommendation will be prepared and presented at the meeting of the Joint TÉ-ISO NE Interconnection Committee.
- On May 9, 2007, ISO-NE began posting NYISO and PJM based real time limits for single source contingencies (including Phase II) in the New England Control Area.

**P15 Q3-2005 (Orig. Date 2003 but changed as a result of SMD NOPR) - REGIONAL RESOURCE ADEQUACY MODEL (RAM) GROUP**

The Regional Resource Adequacy Model (RAM) Working Group (formerly the JCAG Working Group) was set up to develop longer-range UCAP markets in NY, PJM and ISO-NE than currently exist. The RAM Working Group developed initial recommendations in mid-2002. The work plan was reassessed in light of the SMD NOPR and the ISOs/RTOs filed joint comments addressing resource adequacy on January 10, 2003. The comments described a central market-based resource adequacy framework, which was consistent with the goals of the SMD NOPR. NERA was selected to analyze the proposed central resource adequacy market design, and presented their final report at the February 26 regional RAM meeting. A NYISO status report was filed with FERC on February 27, 2004. The broad range of concerns raised by stakeholder groups in each ISO/RTO make it unlikely that all of the ISO/RTOs would adopt the RAM

proposal as it was then currently formulated. It was anticipated that this effort would lead, instead, to enhancements in the capacity markets in each region. In enhancing their existing markets, the ISO/RTOs have committed to maintain the ability to trade the same product (UCAP) between regions and to identify and remove any remaining barriers to the trading of capacity between regions. Each region has Resource Adequacy/ICAP working groups looking at this issue. The NYISO submitted a hybrid proposal to its stakeholders for consideration which incorporates a voluntary forward capacity market for procurement of a portion of its future resource requirements. On June 16, 2006, the Commission issued an order approving the proposed capacity market settlement agreement for the New England region, which provides for the eventual implementation of a forward capacity market after an interim transition period that begins on December 1, 2006. PJM introduced a proposal for a Reliability Pricing Model ("RPM") in June 2004 and has subsequently presented and revised the proposal at numerous stakeholder meetings. The proposal has been presented and discussed with its Members Committee, at FERC and at its jurisdictional commissions. PJM has presented training programs and tutorials to members and interested parties.

**Milestones and timetable:**

- The NYISO submitted a hybrid proposal to its stakeholders for consideration incorporating a voluntary forward capacity market for procurement of a portion of its future resource requirements.
- ISO-NE has implemented a transitional capacity payment mechanism as of December 1, 2006 pursuant to FERC's approval of the capacity market settlement agreement. Devon Power, LLC, 115 FERC ¶ 61,340, order on reh'g and clarification, 117 FERC ¶ 61,133 (2006). In addition, ISO-NE is in the process of implementing the post-transition Forward Capacity Market established by the settlement agreement. On February 28, 2007, the FERC ordered ISO-NE to propose a process for such capacity exports, or explain why Forward Capacity Market rules would address LIPA's concerns, within 180 days.
- PJM introduced a proposal for a Reliability Pricing Model ("RPM") in June 2004 and has subsequently presented and revised the proposal at numerous stakeholder meetings and has discussed the proposal with various PJM states PUCs. PJM has discussed the proposal with the NY PSC, with the NYISO and with MISO to ensure that the RPM proposal would not impact seams or create adverse impacts on regional markets. PJM filed its RPM proposal with FERC on August 31, 2005 and FERC held a technical conference on RPM on February 3, 2006. In an order on (Docket Numbers EL05-148-000, ER05-1410-000) April 20, the FERC endorsed the major principles of RPM. It called for the technical conference and hearings, which were held on June 7<sup>th</sup> and June 8<sup>th</sup>, to help resolve details prior to implementing RPM in place. RPM Settlement Proceedings were initiated in mid-June 2006. Parties filed proposed settlement on Sept 29, 2006 which is expected to be contested by a few parties in opposition. On December 21, 2006, FERC approved, with conditions, the RPM Settlement Agreement. The December 21st Order also denies rehearing of the Commission's finding of the April 20 order that PJM's current capacity market rules are not just and reasonable. PJM's first RPM auction began on April 2 and closed on April 6. It was for delivery of capacity during the 2007/2008 planning year (June 1, 2007 to May 31, 2008). The auctions procure needed capacity after participants have specified self-supply and contracted (bilateral) resources. Generally, annual auctions will procure capacity three years prior to the required need to provide opportunity for planned resources to compete to supply the needed capacity service. PJM's long-standing capacity requirement ensures that there are sufficient resources in place to meet the peak demand for electricity plus a reserve margin. PJM members can use generation, transmission or demand response, including energy-efficiency programs. They can meet their supply requirements by owning resources (self-supply) or contracting for them (bilaterals). PJM's analysis shows that the RPM will yield lower costs overall than the previous model. The intent of RPM is to send pricing signals that will attract investment in new capacity resources where they are most needed further enhancing reliability.
- Presentations were made by ISO-NE and PJM describing their FCM and RPM approved market designs at NYISO November 2nd and 17th ICAP Working Group meetings.
- In a recent decision on appeal, the NYISO Board [also] directed NYISO's management to actively pursue with Market Participants: (i) appropriate revisions to the Demand Curves; (ii) whether longer term or forward ICAP markets would benefit New York; and (iii) whether monopsony power exists and, if so,

what mitigation measures may be appropriate to prevent abuse of such market power. On February 12, 2007, the NYISO presented a timetable to the ICAP Working Group for the development of a straw proposal for forward ICAP market design by July 1, 2007; stakeholder discussion of proposal in Q3-2007; and governance discussions/approval during Q3-2007 & Q4-2007 time period.

- ISO-NE has developed a proposal for capacity exports under its Forward Capacity Market. Stakeholder discussion is scheduled for completion on or about August 1, 2007 with the compliance filing with FERC to follow shortly thereafter.

**P18 Q3-2007 (orig. Projected 2004) – NYISO AND ISO-NE – INTRA-HOUR TRANSACTION SCHEDULING (ITS) (INCLUDING PARTICIPANT DRIVEN AS WELL AS VIRTUAL REGIONAL DISPATCH (VRD) SOLUTIONS)**

ITS is intended to provide a means to respond to excessive and persistent price differentials between the markets at times when sufficient capacity remains available on the transmission interface to provide substantive reduction in the differential. Due to market rules associated with transaction scheduling that require over one hour of advance notice to schedule a transaction and the associated risks to market participants, price differences are not well arbitrated in real-time by Market Participants (MPs).

**Milestones and timetable:**

- NYISO and ISO-NE have documented a technical definition of a virtual regional dispatch process and have received potentially viable alternative methodologies from their stakeholders. The ISOs will proceed with further stakeholder meetings to finalize the technical definition and to work towards a joint stakeholder acceptance of the proposal.
- The first set of pilot tests were conducted on April 20-21, 2005. Any additional tests will be scheduled based upon results evaluation of the April tests.
- NYISO and ISO-NE issued a report on the first pilot test on October 24, 2005. A joint meeting of NY and NE stakeholders to review the pilot test report and further develop market participant based proposals for improving the efficiency of the NYISO/ISO-NE interface was held on November 14, 2005. Based on discussions at that meeting, ITS will be considered along with other market issues as part of the NYISO rules assessment initiative currently underway.
- In 2007, ISO-NE and NYISO will evaluate a participant-initiated proposal for intra-hour transaction scheduling ([http://www.nyiso.com/public/committees/documents.jsp?com=bic\\_mswg&directory=2005-01-18&cols=5&rows=5&start=26&maxDisplay=999](http://www.nyiso.com/public/committees/documents.jsp?com=bic_mswg&directory=2005-01-18&cols=5&rows=5&start=26&maxDisplay=999)). The proposal would allow transactions to be scheduled on shorter notice and, potentially, for shorter duration. The shorter timeframes would allow participants to more quickly respond to price differences between the two areas.

**P19 Q4-2006 (orig. Projected 2004) – ISO-NE PARTIAL UNIT ICAP SALES - This project is considered closed, reported in the completed project section, and reported in this section for one more quarter.**

ISO-NE's SMD 1.0 does not support the sale of UCAP to external control areas from portions of units. The Commission has directed that this functionality be added. ISO-NE has implemented changes that offer basic partial delisting functionality.

**Milestones and timetable:**

- ISO-NE presented a basic proposal for discussion with the Markets Committee ("MC") at the October 13, 2004 and December 2, 2004 MC meetings.
- A final proposal was presented to the MC for a vote in the December 15, 2004 meeting and passed with 70.48% voting in favor. The NEPOOL Participants Committee ("PC") voted at its January 7, 2005 meeting to support ISO-NE's proposal.
- Filed with FERC on January 31, 2005

- Manual changes approved by MC on March 8, 2005
- FERC issued order conditionally accepting tariff filing on March 31, 2005. Two compliance filings were required: a 30-day and a 60-day.
- Manuals were approved by MC on April 13, 2005, complying with FERC's order.
- ISO-NE and NEPOOL made the 30-day compliance filing on May 2, 2005, which was accepted by FERC on June 22, 2005.
- On May 2, 2005, ISO-NE also filed a request for rehearing of the Commission's March 31, 2005 directive to modify the partial de-listing provisions such that the requirement for partially de-listed units to offer their full capability into the Day-Ahead Energy Market (the "Offer All" requirement) will expire upon the implementation of a Locational ICAP market in New England. On September 15, 2005, the Commission issued an order granting the ISO's request for rehearing and rescinding the directive that the day-ahead Offer All requirements expire coincident with the implementation of a Locational ICAP mechanism.
- Partial unit ICAP sales were implemented on June 1, 2005.
- On November 17, 2005, the Commission directed ISO-NE and NEPOOL to continue to work on aspects of the rules relating to partial de-listing, without establishing specific deadlines. Specifically, the Commission directed ISO-NE and NEPOOL to continue to work to (1) remove the restriction that a unit be limited to a single listed and de-listed segment; and (2) eliminate restrictions associated with the treatment of partially de-listed resources in the Forward Reserve Market.
- On May 30, 2006, FERC issued an order directing ISO-NE, "within 90 days of the date of this order, to make a filing with the Commission providing a specific date on which ISO-NE will file to implement multiple segment delisting." The ISO is currently in the process of determining a target date for implementing multiple segment delisting.
- On August 28, 2006, the ISO-NE submitted a compliance filing providing for market rules to be submitted on or before March 30, 2007 (with a requested effective date of June 1, 2007) to allow sales of capacity and non-recallable energy to different buyers over different transmission interfaces.
- On March 12, 2007, ISO-NE reported to FERC that stakeholder discussions on a proposal to allow multiple sales of ICAP over multiple external interfaces from a single partially or wholly delisted resource will commence in April. Implementation of this capability is anticipated shortly after completion of the stakeholder discussions, scheduled to conclude in late spring or early summer.
- ISO-NE implemented rule changes to allow multiple sales of ICAP over multiple external interfaces from a single partially or wholly delisted resource on June 8, 2007.

**P21 Q4-2006 (orig. Projected 2004) – NORTHEAST GENERATOR ATTRIBUTES TRACKING (GAT) SYSTEM**

Green power suppliers need transparent and efficient tracking of the attributes of green power traded across the ISOs that assures that no double counting occurs.

- NY is working with market participants to determine the suitability of adapting the New England Generator Information System (GIS) to New York markets. The NYISO has been actively participating in the NY Dept. of Public Service hearings on a Renewable Portfolio Standard, where attributes trading is identified as a necessary and desirable condition. On September 24, 2004, the New York State Public Service Commission (PSC) issued its Order on the Renewable Portfolio Standard that outlines a centralized procurement process for renewables. A workshop on the need for a GATS system, sponsored by the PSC and New York State Energy Research and Development Authority (NYSERDA), was held on July 14, 2005. On September 21, 2005, the PSC issued a State Administrative Procedure Act (SAPA) notice stating that it is considering authorizing PSC Staff and NYSERDA, in consultation with the NYISO, to begin the design of a certificate-based tracking and trading system. In the RPS Program January 26, 2006 Order in Case 03-E-0188, the New York Public Service Commission expressed its inclination to modify the current Environmental Disclosure Program to include an attributes accounting system similar to systems used in other states. The NYISO, NYPSC, and NYSERDA met

on December 19, 2006 to discuss the PSC's implementation schedule and to review the potential involvement of the NYISO in such a system.

- The IESO is awaiting direction from government before proceeding further on this initiative.
- PJM Environmental Information Services Inc (PJM-EIS), a wholly owned subsidiary of PJM Technologies, has completed the development of a Generation Attribute Tracking System (GATS). The system was placed in service in September 2005. Initial users are the LSEs in NJ and MD as well as generation owners with renewable attributes in the PJM region. PA and DC have both issued regulations that selected the GATS as the registry system for implementation of their RPS requirements. Regulations for implementation of the DE portfolio standard also select the GATS and are pending final approval later this year. As of March 23, 2007, PJM's GATS had 139 registered subscribers, and had 273 registered renewable generators that qualified in a state RPS. These generators were spread across 13 different states, with four registered renewable generators being located in New York State.
- In July 2002, the New England Power Pool (NEPOOL) launched the NEPOOL Generation Information System (GIS). This system tracks the generation attributes, emissions, and outputs of all generators in New England. The system also facilitates the trading of renewable energy certificates (REC) for states with renewable energy portfolio standards (RPS). Currently approximately 580 generators are registered, including 8 generators located in New York.
- The NEPOOL GIS was the first tracking system in the nation to support multi-state RPS programs. The PJM-EIS GATS was designed on the basis of the NEPOOL GIS. Although there are some functional differences, the two systems are compatible in architecture, core functionality and look-and-feel.

**P24 June 2007 - CROSS-BORDER CONTROLLABLE LINE SCHEDULING (NY-NE) - This project is considered closed, reported in the completed project section, and reported in this section for one more quarter.**

NYISO software will be designed or modified to model Controllable Lines across control areas through an external proxy bus, providing market participants with the ability to bid to or from the new proxy bus in the Day-Ahead Market and schedule transactions in real-time. NYISO and ISO-NE operators will have the ability to monitor a Controllable Line and curtail transactions on the line.

**Milestones and timetable:**

- Full market deployment of the Cross-Sound Scheduled Line occurred on June 7, 2005
- NYISO has established an internal project team to develop an integrated approach to implementation of future scheduled lines. NYISO implemented software to permit scheduling at the Dennison proxy bus with HQ in October 2006. The interface is scheduled to be activated for bidding on August 1, 2007.
- Implementation Date for 1385 Line: NYISO and ISO-NE have discussed the implementation of scheduling of transactions on the 1385 (Northport to Norwalk Harbor) cable with LIPA and NUSCO and the addition of appropriate pricing nodes. ISO-NE has provided its market participants with a memo describing the operational issues of scheduling across the 1385 line and proposed solutions.
- LIPA and NYISO personnel met on October 31, 2005 and held further discussions in November. A meeting was held on December 19, 2005 involving LIPA, ISO-NE, and NYISO to discuss the timeframe and steps required to initiate scheduling over the 1385 line. On December 23, 2005, LIPA proposed a timetable for NY discussion of operational issues and possible tariff changes. NYISO has established biweekly internal meetings to identify any implementation issues and draft tariff language for stakeholder review as necessary. The NYISO deployed the necessary modeling changes to implement a separate proxy bus in a software release of October 2006, with the functionality disabled as to Market Participants until ISO-NE is ready.
- On June 27, 2007, ISO-NE and NYISO implemented system changes establishing a separate pricing node in their systems for the scheduling and pricing of energy transactions over the 1385 line.

- NYISO scheduling software for the Neptune controllable lines was deployed on October 11, 2006 and this software will remain in an "inactive" state until all parties are prepared to start scheduling. NYISO's tariff filing for scheduling across Neptune and Dennison occurred on February 23, 2007 and PJM's tariff filing (on behalf of their TO) for their scheduling of Neptune occurred March 2007.
- The Neptune 685MW out of PJM / 660 MW into NYISO HVDC tie between New Jersey and Long Island began testing in April 2007, and began commercial operation on July 1, 2007. This tie will be scheduled in a similar manner to the Cross Sound Cable and initially will support only import transactions into the NY Control Area. The cable will be part of the PJM RTO transmission system.

**P25 Q2-2007– NORTHEAST GAS/ELECTRIC INTERDEPENDENCY COORDINATION (PJM, NYISO, ISO-NE)**

Much of the generation built in the Northeast in recent years is fired by natural gas. Periods of extreme cold weather place heavy demands on both the electric and natural gas transmission systems as energy consumption increases. Sometimes, the resulting delivery restrictions on the regional gas pipeline system, and/or lack of firm contracting, can limit the ability of gas-fired generation to produce electricity.

- ISO-NE, NYISO, and PJM have agreed, through a Memorandum of Understanding signed in June of 2005, to collaborate to ensure electric power system reliability in the event of supply constraints on the natural gas supply system. The ISOs will coordinate operations and practices and share information and technology during periods of extreme cold weather and/or abnormal natural gas supply or delivery conditions through the Northeast ISO/RTO Natural Gas and Electric Interdependency Coordination Committee ("NGEICC").
- Following hurricanes Katrina and Rita in the fall of 2005, and as a result of the devastating impacts those hurricanes had upon the oil, natural gas and refining infrastructure in the Gulf of Mexico, the NGEICC initiated an assessment of the potential impacts on regional fuel supply/delivery, as it relates to power generation fuels and subsequent reliability of the electrical power grids in the northeastern United States. The Committee retained the services of an industry consultant for this analysis. The consultant delivered study results for ISO-NE, NYISO, and PJM. The study predicted a delivery shortfall of approximately 1.5 Bcf/day through the winter season. That prediction turned out to be accurate, but the mild winter weather blunted any impact from the delivery shortfall.
- ISO-NE and NYISO have established mechanisms to automatically receive regional natural gas pipeline (Transportation Service Provider's ("TSP")) informational postings from their electronic bulletin boards ("EBB"). TSP informational postings contain Critical and Non-Critical Notices as well as Planned Service Announcements, detailing maintenance activities. PJM is now monitoring various sources of information to assess the natural gas delivery situation.
- PJM is now participating in the Mid Atlantic contingency planning group, which is a gas supplier/user group and continue to monitor the supply situation. The ISOs got together ahead of the winter season to assess the upcoming season and determine if additional plans are necessary. PJM will be sending a representative to participate this May at the Spring Gas Control meeting in West Virginia. This meeting will be attended by a number of gas transmission, pipeline, and distribution companies serving the Mid-Atlantic States. Among the issues addressed in the meeting are past performance and future requirements of gas fired generation
- NYISO is working with the New York Department of Public Service, select Transmission Owners and select Local Distribution Companies to finalize a communication protocol to be used in the event of severe natural gas restrictions in New York City and/or on Long Island. Under the protocol the NYISO would receive notification of operational flow orders (OFO) issued for New York City and Long Island and keep the Local Distribution Companies in New York City and on Long Island apprised of the status of the electric system. A draft version of the protocol has been shared with Market Participants.
- With the projected increase in imported LNG deliveries being re-gasified to supplement domestic North American gas supplies, on June 15, 2006, FERC issued a Policy Statement on Natural Gas Quality and Interchangeability (Docket No. PL04-3). Concerns have been expressed over the interchangeability and potential impacts on end-users due to various sources of global LNG supplies as compared with the

historical composition of domestic natural gas. FERC delineated five (5) guidelines or principals and mandated the updating of each natural gas pipeline's gas quality tariff for interchangeability with new LNG supplies.

- With respect to monitoring the interests and concerns of regional gas-fired generation and simultaneously assessing the potential impact on bulk power system reliability, ISO-NE has been following several stakeholder collaboratives being driven by the regional pipelines. These stakeholder collaboratives have been working to gauge the impacts of LNG interchangeability with respect to end-user - "sensitive receptors," while trying to find common-ground on revisions to their gas quality compositions within these tariffs. ISO-NE will continue to monitor these regional developments and share its findings with NYISO and PJM."

## **P26 COORDINATION OF INTERREGIONAL PLANNING**

To continue to develop ways to improve the coordination of planning for the Northeast region, this project is established to identify future deliverables towards achieving progress in this endeavor. ISO-NE, NYISO and PJM will be presenting the results of their current efforts under the Northeastern Coordination of Planning Protocol. Under the Northeastern Coordination of Planning Protocol, a Northeast group of NYISO, PJM, & ISO-NE called "Joint ISO/RTO Planning Committee" (JIPC) met with market participants at the March 23, 2007 meeting of the Inter-area Planning Stakeholder Committee (IPSAC) and several presentations were made. PJM, NYISO, and ISO-NE are currently exchanging modeling information and load flow analysis such that work completed in 2006 can be expanded in the 2007 work-plan.

## **P30a MODELING OF NETTED TRANSACTIONS AT THE NYISO-HYDRO QUEBEC INTERFACE (NY-HQ) -**

*This project is considered closed, reported in the completed project section, and reported in this section for one more quarter.*

Currently, real-time imports from HQ are limited to 1200 MW based upon NY first contingency criteria. Day-ahead and real-time scheduling software recognizes a 1500 MW limit at the NY-HQ proxy bus comprised of imports, exports, and wheel-throughs. One solution that has been suggested would create a second proxy bus model at the interface, which would be used to schedule only wheel-through transactions; the first proxy bus would be used to schedule imports/exports up to a net level of 1200 MW. On December 16, 2005, the NYISO met with HQUS to discuss next steps. Based on the December meeting, a high-level presentation on functional requirements and preliminary resource requirements was presented at the Jan. 20, 2006 S&PWG meeting and at the February 9, 2006 Operating Committee meeting. The NYISO has proposed to implement a second proxy bus with HQ to account for wheel-through transactions. The HQ proxy buses will each have a ramp limit and will split the available ramp for that interface. The NYISO is currently reviewing software and modeling design requirements. The NYISO filed with FERC on March 28, 2007 and implemented the dual proxy generator bus arrangement at the Chateaugay Interface on July 1, 2007.

## **P30b MS-7040 TRANSFERS ABOVE THE CURRENT 1500 MW limit (NY-HQ) - This project is considered closed, reported in the completed project section, and reported in this section for one more quarter.**

A New York study on the impact of MS-7040 transfers above the current 1500 MW limit is complete and recommended no change in the current limit but did recommend developing a process to assess available margins to support HAM scheduling above current MW limits. A proposed solution was presented at the Feb. 9, 2006 Operating Committee meeting. Implementation of proposed real-time operation expected for Summer 2006 Capability period, subject to completion of Operating Studies and automated monitoring capabilities. A presentation was made to the Market Structure WG on April 13, 2006 detailing a proposed scheme for operating MS7040 transfers above 1500 MWs in real-time ([http://www.nyiso.com/public/webdocs/committees/bic\\_mswg/meeting\\_materials/2006-04-13/HQ\\_RTM\\_Limit\\_MSWG\\_4\\_13\\_06.pdf](http://www.nyiso.com/public/webdocs/committees/bic_mswg/meeting_materials/2006-04-13/HQ_RTM_Limit_MSWG_4_13_06.pdf)). A method for operating the MS7040 transfers above 1500 MWs in real-time (subject to defined operating conditions) was implemented on 11/1/06. (Jan 2005)

## **P31 Q2 2007 – NYISO and PJM JOINT OPERATING AGREEMENT (JOA) - This project is considered closed, reported in the completed project section, and reported in this section for one more quarter.**

In 2007, NYISO and PJM completed a JOA which enhanced the cooperation and coordination in the following areas:

- information exchange
- emergency assistance
- operating to SOL and IROL limits
- outage scheduling
- joint checkout procedures

**P32 NY-PJM PROXY BUS CLEARING PRICE CALCULATIONS** - *This project is considered closed, reported in the completed project section, and reported in this section for one more quarter.*

NY and PJM calculated their respective proxy bus prices using the LMP method but with fundamentally different underlying assumptions. This can result in significant price differences between the NY and PJM proxy prices. These discussions have started between the ISOs. The NYISO presented its internal proposal to improve the proxy bus pricing at a series of stake holder meetings as follows: MIWG - 11/21/06 and 1/17/07, SOAS - 1/24/07, BIC (update) - 2/7/07, OC (update) - 2/8/07 and 4/20/07. With no Tariff changes required, a technical bulletin was issued on 4/13/07 describing the details of this methodology and the operations manual will be updated along with a larger set of queued changes at a future time. The implementation of this methodology was activated on June 6, 2007.

**P33 INTERREGIONAL CONGESTION MANAGEMENT**

NYISO and PJM are evaluating a coordinated bilateral Congestion Management Process concept. PJM and NYISO met in April and May 2007 and discussed possible opportunities for coordination. The main intent of this activity is to develop a concept that enables optimal dispatch between control areas such that one control area may alleviate congestion in the other. A straw-man proposal is planned to be developed by late 2007 with market participant review planned for early 2008. Any PJM-NYISO congestion management results are expected to be shared with ISO-NE.

### Issues under Discussion

*Issues that have been brought to the attention of the ISOs but have either not yet resulted in a specific initiative or the initiative has not been approved as a project by the stakeholder process (Date the issue was added to the list is shown at end of each item). Issues may be consolidated, deleted, or moved to the project list as they are more fully considered among the ISOs and stakeholders.*

**14 REDUCED LEAD TIME FOR IN-DAY TRANSACTION SCHEDULING (NY)**

NYISO market participants have expressed a desire to reduce the lead time for submission of real time transactions below the 75-minute limit currently in effect. This feature will also be considered as part of the NYISO rules assessment initiative currently underway. (July 2003)

**16 RESERVES PARTICIPATION IN ADJACENT REGIONAL MARKETS (NY-NE-HQ)**

There is Market Participant interest in selling operating reserves from generation sources in one region to provide reserves in another region. This issue will be considered along with other longer-term market issues as part of the NYISO Market Evolution Plan, which was presented to NY stakeholders in June 2005. Since late 2005, the NYISO's Market Evolution Plan is part of its strategic planning process. The NYISO suggested this item to its Market Issues WG for stakeholder discussion and prioritization. Following implementation (October 2006) and assessment of their reserve market, ISO-NE will consider inter-control area provision of reserves. (April 2004)

**17 THE IMPACT OF EXTERNAL TRANSMISSION OUTAGES ON CONGESTION RENT SHORTFALLS AND ICAP MARKETS (NY-NE)**

In the TCC auctions that it conducts, the NYISO permits bidders for TCCs to specify external proxy generator buses as the injection or withdrawal locations. Transmission outages or deratings occurring outside of the NYCA that are not anticipated at the time of a TCC auction can force the NYISO to reduce the assumed transfer capability between the NYCA and the adjacent control area. If the resulting set of TCCs is rendered infeasible, the NYISO will incur congestion rent shortfalls in the day-ahead market. There is currently no way to assign the cost impact (due to the congestion rent shortfall) of that outage to the responsible external transmission owner. TCCs in New York are fully funded, therefore the New York Transmission Owners are exposed to revenue shortfalls when transfer capability is reduced by external outages outside of their control. In addition, transmission outages or deratings that cause reductions in transfer capability between regions may have an impact on ICAP sales between regions. Due to the emphasis on evaluating SMD2 performance subsequent to deployment in February 2005, NY deferred stakeholder discussion on this issue. NYISO Senior Management will evaluate project, scheduling, and budget impacts in conjunction with all other identified initiatives and determine what further action will be taken. (Oct 2004)

**18 ELIMINATION OF RATE PANCAKING**

The NYISO, with the support of the New York TOs, will initiate discussions among the affected parties in the Northeast to explore the potential for rate pancaking relief between New York and PJM. A meeting between the NY and PJM TOs was held on August 18, 2005 to initiate discussions on this issue. With the Transmissions Owners as the primary drivers of this issue, NYISO and PJM are awaiting indications of intent from PJM's TOs as to the level of priority this issue has with the PJM's TOs. On November 02, 2006, PJM supplied transaction data regarding volume and rates for PJM exports into NY.

The NYISO has also initiated discussions with IESO to eliminate export fees. The revenue application review process for the transmitter that owns the inter-tie transmission lines in Ontario, and is responsible to the provincial regulator for this fee, is currently ongoing. The possibility of eliminating the transmission export fee, along with other options, is being discussed at this rate hearing. In May 2007, the Ontario Energy Board recently upheld the \$1/MWh export charge from IESO. However, the IESO will be (1) conducting a study on appropriate export transmission service rates for Hydro One Networks' 2010 rate process; and (2) will start negotiations with the NYISO to pursue a reciprocal arrangement to eliminate export charges. In the Fall of 2007, the Ontario Energy Board will provide the date that a proposal may be presented. (Jan 2005)

**110 ICAP SELF SCHEDULING REQUIREMENT IN ISO-NE**

Market participants have expressed concern with the self scheduling requirement in the ISO-NE ICAP Manual that requires resources sold externally to self schedule the amount of capacity they offer for sale externally in order for the associated energy to be non-recallable. The market participant concern is that this requirement may not be consistent with the ICAP principles that have been agreed upon among the Northeast ISO/RTOs and that this requirement may be an unnecessary barrier to trade. The ISO provided a report on ICAP self-scheduling to New England Participants on September 18, 2006 ([http://www.iso-ne.com/committees/comm\\_wkgrps/mrktg\\_comm/mrktg/mtrls/2006/oct17182006/a12\\_iso\\_memo\\_re\\_icap\\_exports\\_and\\_self\\_scheduling\\_09\\_15\\_06.doc](http://www.iso-ne.com/committees/comm_wkgrps/mrktg_comm/mrktg/mtrls/2006/oct17182006/a12_iso_memo_re_icap_exports_and_self_scheduling_09_15_06.doc)). ISO New England report on ICAP Self-Scheduling was reviewed with NEPOOL Markets Committee in October of 2006.

**[111 NY-PJM PROXY BUS CLEARING PRICE CALCULATIONS now P32 since a project than an issue]****112 LIMITATIONS DUE TO LOSS OF LARGE SOURCE**

ISO-NE has historically limited resources above certain MW levels when tripping at higher outputs could result in reliability problems for one of the other northeastern markets. PJM, NYISO and ISO-NE have filed a joint protocol with FERC on the coordination of loss of source procedures ([http://www.iso-ne.com/regulatory/ferc/filings/2006/dec/er07-231-000\\_12-22-06\\_iso\\_phase\\_ii.pdf](http://www.iso-ne.com/regulatory/ferc/filings/2006/dec/er07-231-000_12-22-06_iso_phase_ii.pdf)). On January 12, 2007, the Commission issued an order in docket no. ER07-231-000 accepting the joint protocol, without

suspension after 60 days notice, effective January 16, 2007. The Commission found, however, that it should have been filed under Section 205 of the FPA and directed the RTOs/ISOs to resubmit the Protocol on tariff sheets. The RTOs/ISOs complied with this directive on February 12, 2007. On May 21, 2007, the Commission issued an order accepting the tariff sheet revisions for the Phase II Procedure, with an effective date of January 16, 2007. Operating studies of the loss of source, including the Phase II HVDC line connecting Quebec and New England, have been updated and approved. Planning studies simulating loss of source events have been updated. The results of these studies were reviewed at the March 23rd Inter-Area Planning Stakeholder Advisory Committee meeting. Next steps are to consider a representative set of transmission improvements or alternative actions that might relieve the severity of the loss of source contingencies.

- Planning studies have been completed and were presented to the Inter-Area Planning Stakeholder Advisory Committee (IPSAC) on March 23, 2007.