

TECH CHANGE FORUM ROADMAP

Set Start Date: ▼ Set End Date: ▼ Placeholder Date: P Duration: —

2017						2018					
JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
<div>Intraday Offers</div> <div>User Training- Aug.7 User Training- Sep. 15 Intraday Offers & Offer Verification Go-Live- Nov. 11 Product Implementation: Jan. 1, 2018</div>											
<div>Markets Gateway</div> <div>User Training: Aug. 1 Automated Offer Testing: Sep. 15 Prod Release: Nov. 1 Manual Verification G0-Live Automated Offer Verification Go-Live: Mar. 15 Solar Forecast Download: Sep. 15</div>											
<div>MISO CTS Enhancement</div>											
<div>ExSchedule</div> <div>Train Release: Sep. 15 eTags Prod Release: Oct. 10 Only 1.8.3 Tags Accepted: Nov. 7</div>											
<div>Five-Minute Settlements</div>											
<div>MSRS</div> <div>Impacts Communicated: Aug. 1 Train Release: Nov. 1</div>											
<div>Power Meter</div> <div>Train Release: Nov. 1</div>											
<div>Capacity Exchange</div> <div>Prod Release: Nov. 15 User Guide & Quick Start Guide Available: Dec. 15 Tran Release: Feb. 1</div>											
<div>DR Hub</div> <div>Prod Maintenance: Oct. 3</div>											
<div>Capacity Exchange</div> <div>Demo & XML Spec Available: Aug. 1 Train Release: Oct. 1 Demo & XML Spec Available: Nov. 1 User & Quick Start Guide Available: Dec. 1 Train-Parallel Ops: Q1, 2018</div>											
<div>eRPM</div>											
<div>DataMiner 2.0</div> <div>Go-Live Prod Release: Aug. 15 Legacy Feed Retirement Begins: Jul. 1, 2018</div>											
<div>Gen Model</div>											
<div>Queue Point</div> <div>Prod Release: Aug. 31</div>											
<div>Planning Queue Redesign (PJM.com)</div> <div>Prod Release Beta: Jul. 1 Prod Release: Oct. 1</div>											
<div>Transmission Cost Information Center</div> <div>Prod Release: Aug. 2</div>											
<div>OASIS</div> <div>First Look Sep. 1</div>											
<div>ExSchedule</div> <div>Intraday Offers & MISO CTS Enhancement Train Release: Aug. 15 MISO CTS Enhancement Prod Release: Oct. 3 Intraday Offers Prod. Release: Nov.1</div>											
<div>eDART</div> <div>G0 Survey Enh. Download Release: Jul. 26 GO Survey Enh. Release - Upload: Sep.20 Black Start Calculator Enh. Prod. Release: Dec. 15 Voltage Schedule: 2018</div>											
<div>Single Sign On</div>											
<div>Platform Upgrades</div>											
<div>System ID/UI Restriction</div>											
<div>Platform Maintenance</div>											
<div>24-Hours Session Implementation</div>											

TECH CHANGE FORUM ROADMAP

Set Start Date: ▼ Set End Date: ▼ Placeholder Date: P Duration: —

2017				2018							
JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
GENERAL TOOLS	Voting		Train Release: Oct. 19		Prod Release: Nov. 15						
			Train Release: Oct. 19		Prod Release: Nov. 15						
	Account Manager		Train Release: Oct. 19		Prod Release: Nov. 15						
	Data Viewer		Dynamic Reserves Aug. 24		Train & Prod Release: Oct. 3		Distributed Energy Resource: Nov. 12				
PJM Website (PJM.com)				P Planning Queues Prod Release: Dec. 1		P Planning Section Redesign Dec. 15 Generator Decativations Dec. 15		P Project Construction Status Jun. 1			
COMMUNITIES	Planning Community Launch		Beta Prod Release: Aug. 15								
	Tech Change Forum Community										
	Member Community Enhancements										