

EDART STATUS UPDATE – DTTF/SIS/SOS MEETING

I. July Release

- TERM Enhancements – Adjustments of TERM functionality for AC2 needs. (**Testing**)
- Generator Ticket – Streamlining adjustments to internal ticket evaluation process for MW Tickets. (**Testing**)

II. Fall Release

- Transmission Outage Ticket Enhancements – Phase one of additional backend functionality for outage impact analysis. (**Detail Design**)

III. December 24th Release

- Market Integration – Addition of ATSI as a control zone in eDART. (**Detail Design**)

IV. December 31st Release

- Market Integration – Completion of ATSI and CPP integration. (**Detail Design**)

V. 1st Quarter 2012 Release

- Transmission Outage Ticket Enhancements – Phase two of additional backend functionality for outage impact analysis. (**Conceptual Design**)

VI. Future Release - Postponed

- Telemetry Application Overhaul – Changes to application to remove object id assignment, requesting and authorization. Addition to notification functionality to include busses, loads and other types. (**On Hold**)

VII. Discussion Topics

- Overview of updated release schedule.

Project Manager:

Ron DeLoach

Phone: (610) 666-4231

Email: deloar@pjm.com