

AC² Go-Live Communications

October Committee Meetings

- AC² Go-Live Date
- AC2 Go-Live Support

- Final Production Simulation started September 12th.
 - Vendors / PJM staff working to correct remaining Go-Live defects
 - Production Simulation extended until remain Go-Live defects resolved.
- PJM EMS Fall Model Build completed September 27th – September 28th.
- Targeted Go-Live Window is projected to occur between October 24th and November 1st.
 - Target Go-Live Date impacted by successful completion of final Production Simulation and remaining Go-Live defects.
 - PJM will provide 2 week advance notice to members of PJM Go-Live date

- PJM will communicate changes through PJM Committee Structure, Member Services, and e-mail.
- August 29th WebEx, which includes additional plan details has been recorded:
<http://www.pjm.com/markets-and-operations/ac2-program.aspx>
- During the cutover, PJM will be providing periodic updates to its members and external systems to update progress and/or communicate any issues experienced via direct voice communications, PJM All-Call, Web posting, major-domo e-mails, NERC RCIS, and WebEx.
- The PJM hotlines will be staffed during the cutover process (610-666-8980 or toll free at 866-400-8980).



Contact: Dave Souder
souder@pjm.com
610-666-4795