



Distributed Resources Subcommittee Monthly Progress Report

2/20/2024

1. DR/PRD Compliance Construct for Weather Sensitive Load

Issue Status

DISRS proposed to bring no changes to the solution to MIC for the first read and vote in upcoming MIC meetings.

Target Completion

2024 Q3

Progress Update

Completed Key Work Activities within DISRS.

Action Requested (if necessary)

Attend upcoming MIC meetings

2. PJM's FERC Order 2222 Compliance Filing

PJM filled FERC Order 2222 compliance filing to FERC on September 1, 2023. A stakeholder engagement on this topic had been through the DISRS scheduled meetings from April 2023 through August 2023.

Issue Status

The compliance filing was submitted to FERC. DISRS is waiting for FERC's ruling on the filing.

Target Completion

Pending FERC's approval

Progress Update

Review DISRS presentations for more details.

Action Requested (if necessary)

None

3. Automating Bid Duration for Economic Demand Response Participating in Energy Markets

MIC approved this Issue Charge at November 1, 2023 MIC meeting and assigned DISRS to work on this issue.

Issue Status

DISRS continues its work on this issue through CBIR Lite process.

Target Completion

2024 Q3

Progress Update

CBIR Process: Design Components, Solution Options and Solution Packages.

Action Requested (if necessary)

Attend DISRS meetings and participate in the CBIR Lite process.

4. Hybrid Resources Enhancements (Hybrid Phase 3)

PJM staff introduced this Issue Charge to stakeholders at November 3, 2023 DISRS meeting. There are two parts of Hybrid Phase 3. The first part includes enhancements to existing rules for inverter-based open and closed-loop hybrid resources. The second part includes a development of new rules and requirements for non-inverter based hybrid resources (e.g., gas plus storage). DISRS reached consensus on adding this issue to DISRS work plan and working on this issue within the subcommittee at December 4, 2023 DISRS meeting. The DISRS facilitator provided an information update on this issue to the parent committee, MIC, during December 6, 2023 MIC meeting.

Issue Status

DISRS continues its work on this issue through CBIR process.

Target Completion

2024 Q4

Progress Update

CBIR Process: Design Components and Status Quo.

Action Requested (if necessary)

Attend DISRS meetings and participate in the CBIR process.