



Fast Start Implementation Plan

Phil D'Antonio, Manager, Real-Time
Market Operations
Market Implementation Committee
October 7, 2020

Action Required	Deadline	Who May Be Affected
Feedback regarding Fast Start Refresher	10/7/2020	All Stakeholders
		

- Waiting for FERC response:
 - August 2019 Fast Start Compliance filing held in abeyance pending Dispatch and Pricing Alignment
 - PJM filed Short-Term plan with FERC on July 31, 2020 with requested response date by October 12, 2020
- PJM cannot proceed with Fast Start implementation until FERC approval
 - PJM will need to make an informational filing noting the intended implementation date
 - PJM's intended implementation date is November 1, 2020

- In the event that FERC approves the 5 minute Dispatch & Pricing filing and the Fast-Start filing, PJM intends to proceed with implementation:
 - Targeting October 15, 2020 implementation of the PJM Short-Term solution
 - Targeting November 1, 2020 implementation of Fast Start
- Conforming M-11 and M-28 language updates in progress:
 - Target first read at November MIC
 - Endorsement at December MIC

- Education session will be scheduled in mid October
 - Will cover Markets and Settlements impacts
- Minor impact to offer submission
 - Implementation in Markets Gateway Sandbox by 10/15/2020

Presenter:
Phil D'Antonio,
Philip.dantonio@pjm.com

SME:
Phil D'Antonio,
Philip.dantonio@pjm.com

Fast Start Implementation Plan



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com