

Critical Issue Fast Path – Large Load Additions Work Plan

Michele Greening
Manager, Stakeholder Process &
Engagement

Pre-CIFP Workshop
September 2, 2025

CIFP Process

Stage 1 – Similar to the normal CBIR process. PJM will provide stakeholder education and its initial solution package and alternatives considered, including its option alternatives to stakeholders

Stage 2 – Stakeholders may discuss any previously considered and/or new alternatives, with row-by-row reviews of the CIFP matrix.

Stage 3 – Based on the row-by-row discussions, PJM will finalize its package, and stakeholders will create alternative packages as appropriate.

Stage 4 – “Final Meeting”: For the benefit of all meeting attendees, PJM will review its package proposal in the solution Matrix on a row-by-row basis to show how its solution addresses the PS/IC. At the conclusion of the PJM presentation, Members and invited non-Member stakeholders, whether individually or in self-selected coalitions, will provide feedback to the Board on the impacts, positive or negative on the option details contained within the solution Matrix.

2025 Work Plan

Pre-CIFP

Discussions, Feedback & Education	Aug. 18, Sept. 2
-----------------------------------	------------------

CIFP Formal Process

Stage 1: PJM PS/IC & initial proposal including matrix	Sept. 15
Stage 2: PJM and stakeholder development of the matrix options	TBD, Oct. 14
Stage 3: PJM and stakeholders develop and finalize proposals	Oct. 24; Nov. 6
Stage 4: Final meeting* Special MC Meeting / Vote	Nov. 19 Nov. 19
Board review	
Feedback to members	
Filing	December

**Media rules for LC apply*

Facilitator:
Michele Greening,
Michele.Greening@pjm.com

Secretary:
Matt Connolly,
Matthew.Connolly@pjm.com

CIFP-LLA Work Plan



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com