

# Critical Issue Fast Path – Large Load Additions Work Plan

Michele Greening  
Manager, Stakeholder Process &  
Engagement

CIFP-LLA Stage 2 Meeting  
October 14, 2025

## CIFP Process

Stage 1 – Similar to the normal CBIR process. PJM will provide stakeholder education and its initial solution package and alternatives considered, including its option alternatives to stakeholders

Stage 2 – Stakeholders may discuss any previously considered and/or new alternatives, with row-by-row reviews of the CIFP matrix.

Stage 3 – Based on the row-by-row discussions, PJM will finalize its package, and stakeholders will create alternative packages as appropriate.

Stage 4 – “Final Meeting”: For the benefit of all meeting attendees, PJM will review its package proposal in the solution Matrix on a row-by-row basis to show how its solution addresses the PS/IC. At the conclusion of the PJM presentation, Members and invited non-Member stakeholders, whether individually or in self-selected coalitions, will provide feedback to the Board on the impacts, positive or negative on the option details contained within the solution Matrix.

## 2025 Work Plan

### Pre-CIFP

Discussions, Feedback & Education	Aug. 18, Sept. 2
-----------------------------------	------------------

### CIFP Formal Process

<b>Stage 1:</b> PJM PS/IC & initial proposal including matrix	Sept. 15
<b>Stage 2:</b> PJM and stakeholder development of the matrix options	Oct. 1, Oct. 14
Educational Workshop	Oct. 21
<b>Stage 3:</b> PJM and stakeholders develop and finalize proposals	Oct. 24, Nov. 6
<b>Stage 4:</b> Final meeting* Special MC Meeting / Vote	Nov. 19 Nov. 19
Board review	
Feedback to members	
Filing	December

*\*Media rules for LC apply*

Facilitator:  
Michele Greening,  
[Michele.Greening@pjm.com](mailto:Michele.Greening@pjm.com)

Secretary:  
Matt Connolly,  
[Matthew.Connolly@pjm.com](mailto:Matthew.Connolly@pjm.com)

**CIFP-LLA Work Plan**



### Member Hotline

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)