

# Tech Change Forum Report

MC Webinar  
January 2025

**The Tech Change Forum** is a group for PJM and its members to coordinate, consolidate and share information about upcoming changes to PJM Tools and applications.

The forum is for individuals who work hands-on or are responsible for their organizations technology used for PJM Tools and applications.

**The purpose of the meetings are to:**

- Help members prepare for planned changes
- Review the design of tool features
- Share prioritization and timing of when changes will be implemented

*Stakeholders are asked to review Tech Change Forum materials with their IT teams and vendors to prepare for upcoming PJM changes*

**Q1**

**January 13**

1:00-3:00 p.m.

**February 10**

1:00-3:00 p.m.

**March 10**

1:00-3:00 p.m.

**Q2**

**April 7**

1:00-3:00 p.m.

**May 5**

2:30-4:30 p.m.

**June 9**

1:00-3:00 p.m.

**Q3**

**July 14**

1:00-3:00 p.m.

**August 11**

1:00-3:00 p.m.

**September 15**

1:00-3:00 p.m.

**Q4**

**October 14**

1:00-3:00 p.m.

**November 11**

1:00-3:00 p.m.

**December 8**

1:00-3:00 p.m.

# Important 2025 Implementation Dates

As of January 2025

Product	Implementation Date
DR Hub – mass market enhancements release	January 14, 2025
Account Manager, Bulletin Board, Messages, Resource Tracker, Tools Home, Voting – switchover	January 16, 2025
Gas Pipeline & Data Viewer – maintenance	January 21, 2025
Resource Tracker – maintenance release	January 22, 2025
Voting – maintenance release	January 23, 2025
Account Manager – maintenance release	January 23, 2025



Product	Implementation Date
Gas Pipeline – new production environment	January 27, 2025
Data Viewer – new production environment	January 31, 2025
Emergency Procedures – retirement of <PAIGuidance> tag in train environment	February 20, 2025
NextGen – MVP (Phase 1)	February 26, 2025
Emergency Procedures – retirement of <PAIGuidance> tag in production environment	February 27, 2025



Product	Implementation Date
Webex – software update	<b>March 14, 2025</b>
Data Miner – security update in production environment	<b>March 26, 2025</b>
DR Hub – Critical Issue Fast Path – Resource Adequacy	<b>March 27, 2025</b>
PJM.com – planning reforms phase 2	<b>Q1 2025</b>
NextGen – phase 2	<b>May 31, 2025</b>
PJM.com – incremental enhancements to improve performance	<b>Ongoing through December 2025</b>
eDART – FERC Order 881 enhancements	<b>Compliance Deadline: July 12, 2025</b>

Product	Implementation Date
Network upgrades	January 15, 2025
Firewall upgrades	January 16, 2025
Router replacements	January 30, 2025





# Initiative Roadmap Updates

As of January 2025

**The Initiative Roadmap details and implementation dates for upcoming system changes.**

## Initiatives

[PJM Tools Cloud Migration](#)

[Webex Update](#)



# Product Roadmap Updates

As of January 2025

The Product Roadmap links contain product-specific details and implementation dates for upcoming system changes.

## Products

[eDART](#)

[Account Manager Bulletin Board Data Viewer Messages Resource Tracker Voting Tools Home](#)

[PJM.com](#)

[DR Hub Power Meter InSchedule and Billing Line Item Transfer](#)

[Networks](#)

[Communities](#)

# General Updates

As of January 2025

## Demonstrations slide updated

**Jan.**

**None**

**Feb.**

**None**

**Demos are held during the monthly  
Tech Change Forum meeting.**

If there are any demonstrations you would like to see,  
please email [TechChangeForum@pjm.com](mailto:TechChangeForum@pjm.com).

Product	Date	Issue
PJM.com	December 11, 2024	The website was slow to load or unable to load between approximately 9:30 and 11:00 a.m.
Data Miner	December 13, 2024	A network outage impacted new data posting to Data Miner. Users were still able to access the tool and query the data, but PJM was unable to post any new data for a couple of hours. The outage did not impact LMP data postings.
Data Miner	January 9, 2025	A vendor outage impacted new data posting to Data Miner. Users were still able to access the tool and query the data, but PJM was unable to post any new data for a couple of hours. The outage did not impact LMP data postings.



Facilitator:

Tawnya Luna, [Tawnya.Luna@pjm.com](mailto:Tawnya.Luna@pjm.com)

Secretary:

Dave Miscavage, [Dave.Miscavage@pjm.com](mailto:Dave.Miscavage@pjm.com)

SME/Presenter:

Tawnya Luna, [Tawnya.Luna@pjm.com](mailto:Tawnya.Luna@pjm.com)

**Tech Change Forum: General Updates**



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)

**PROTECT THE  
POWER GRID  
THINK BEFORE  
YOU CLICK!**



Be alert to  
malicious  
phishing emails.

**Report suspicious email activity to PJM.**  
(610) 666-2244 / [it\\_ops\\_ctr\\_shift@pjm.com](mailto:it_ops_ctr_shift@pjm.com)

