

MIC Work Plan – Resource Scheduling Prior to the DA Energy Market [Phase 2]	7/9/2025	8/6/2025	9/10/2025	10/9/2025	11/5/2025	12/3/2025	1/7/2026	2/4/2026	3/11/2026	4/8/2026	5/6/2026	6/3/2026
PS/IC First Read	X											
PS/IC Approval		X										
Education & Joint Fact-Finding			X									
Interest Identification				X								
Develop Design Components					X							
Document Relative Importance of each Component					X							
Develop Options for each Component						X	X					
Narrow Options								X	X	X	X	
Develop Packages								X	X	X	X	
Narrow Packages (Compare Packages to Interests & Importance Ratings)										X	X	
Vote for Approval / Endorsement												X

X – appears for each meeting where this work activity occurs