



| MIC Work Plan – Resource Scheduling Prior to the DA Energy Market [Phase 2] | 7/9/2025 | 8/6/2025 | 9/10/2025 | 10/9/2025 | 11/5/2025 | 12/3/2025 | 1/7/2026 | 2/4/2026 | 3/11/2026 | 4/8/2026 | 5/6/2026 | 6/3/2026 | 8/5/2026 |
|--|----------|----------|-----------|-----------|-----------|-----------|----------|----------|-----------|----------|----------|----------|----------|
| PS/IC First Read | X | | | | | | | | | | | | |
| PS/IC Approval | | X | | | | | | | | | | | |
| Education & Joint Fact-Finding | | | X | | | | | | | | | | |
| Interest Identification | | | | X | | | | | | | | | |
| Develop Design Components | | | | | X | X | | | | | | | |
| Document Relative Importance of each Component | | | | | X | X | | | | | | | |
| Develop Options for each Component | | | | | | X | X | | | | | | |
| Narrow Options | | | | | | | | X | X | X | X | X | |
| Develop Packages | | | | | | | | X | X | X | X | X | |
| Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i> | | | | | | | | | | X | X | X | |
| Vote for Approval / Endorsement | | | | | | | | | | | | | X |

X – appears for each meeting where this work activity occurs