

MIC Work Plan – Resource Scheduling Prior to the DA Energy Market [Phase 2]	7/9/2025	8/6/2025	9/10/2025	10/9/2025	11/5/2025	12/3/2025	1/7/2026	2/4/2026	3/11/2026	4/8/2026	5/6/2026	6/3/2026	10/7/2026
PS/IC First Read	X												
PS/IC Approval		X											
Education & Joint Fact-Finding			X										
Interest Identification				X									
Develop Design Components					X	X							
Document Relative Importance of each Component					X	X							
Develop Options for each Component						X	X						
Narrow Options								X	X	X	X	X	
Develop Packages								X	X	X	X	X	
Narrow Packages (Compare Packages to Interests & Importance Ratings)										X	X	X	
Vote for Approval / Endorsement													X

X – appears for each meeting where this work activity occurs