

SATA Phase II Work Plan	MEETING								
	1 8/7//2025	2 9/11/2025	3 10/10/2025	4 11/6/2025	5 12/4/2025	6 1x/2026	7 2/x/2026	8 3/x/26	9 4/x/26
Develop Work Plan	X								
Education & Joint Fact-Finding		X							
Interest Identification	X	X							
Develop Design Components		X	X						
Document Relative Importance of each Component		X	X						
Develop Options for each Component		X	X						
Narrow Options			X	X					
Develop Packages			X	X					
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>				X	X				
Consensus Testing					X				
Tier 1/Tier 2 Decision Making					X	X			
Reporting to Parent Committee						X			

X – appears for each meeting where this work activity occurs