

| SATA Phase II Work Plan | MEETING | | | | | | | | |
|---|---------------|----------------|-----------------|----------------|----------------|--------------|---------------|-------------|-------------|
| | 1 8/7/2025 | 2 9/11/2025 | 3 10/10/2025 | 4 11/6/2025 | 5 12/4/2025 | 6 1x/2026 | 7 2/x/2026 | 8 3/x/26 | 9 4/x/26 |
| Develop Work Plan | X | | | | | | | | |
| Education & Joint Fact-Finding | | X | | | | | | | |
| Interest Identification | X | X | | | | | | | |
| Develop Design Components | | | X | X | | | | | |
| Document Relative Importance of each Component | | | X | X | | | | | |
| Develop Options for each Component | | | X | X | | | | | |
| Narrow Options | | | | X | X | | | | |
| Develop Packages | | | | X | X | | | | |
| Narrow Packages (Compare Packages to Interests & Importance Ratings) | | | | | X | X | | | |
| Consensus Testing | | | | | | X | | | |
| Tier 1/Tier 2 Decision Making | | | | | | X | X | | |
| Reporting to Parent Committee | | | | | | | X | | |

X – appears for each meeting where this work activity occurs