

Projected TO DLR Facilities List [as of 10/2/2026]

See PJM's Transmission Operations manual, [M-03](#), Section 2.1.1.2, revision 66 and beyond for timing and notice requirements around PJM Transmission Owner Dynamic Line Ratings [DLR]. *Update Required By* indicates a date to extend implementation further into the subsequent cycle.

New DLR and Questions/Inquiries: DynamicLineRatingsTm@pjm.com

Updates should be provided through the PJM Operating Committee [Chair/Secretary](#) as soon as a change is identified to the Go-Live schedule.

Announced	TO	Facility Name	Station/Voltage/Equipment	Projected Go-Live (RT)	Update Required By
1/11/2023	DLCO	138kV Crescent – North Z-20	CRES DUQ/138 KV/CRE-MTN MT NEBO/138 KV/MTN-NOR	Delayed	Delayed
1/11/2023	DLCO	138kV Crescent – North Z-21	CRES DUQ/138 KV/CRE-NOR	Delayed	Delayed
1/11/2023	DLCO	345kV Collier – Tidd 301	COLLIER/345 KV/COL-TID	Delayed	Delayed
1/30/2025	DOM	230kV Ashburn – Beaumeade 227	ASHBURN/230 KV/227B	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Ashburn – Goose Creek 227	ASHBURN/230 KV/ASH-GOOS	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Ashburn – Beaumeade 274	BEAUMEAD/230 KV/274C	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Ashburn – Pleasant View 274	PLEASNTV/230 KV/274D	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Clark to Davis Drive 2033	CLARK4/230 KV/2033B	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Clark to Davis Drive 2033	DAVISDRV/230 KV/2033	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Dranesville to Sterling Park 2079	DRANESVL/230 KV/2079C	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Dranesville to Sterling Park 2079	HERNDNPK/230 KV/2079B	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Paragon Park – Sterling Park 2081	PARAGNPK/230 KV/PAR-STE1	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Cabin Run – Shellhorn 2095	CABINRUN/230 KV/CAB-MARS	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Cabin Run – Shellhorn 2095	MARS2/230 KV/MAR-SHEL	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Aviator – Celestia 2137	AVIATOR/230 KV/AVI-CELE	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Beaumeade – Beco 2143	BEAUMEAD/230 KV/BEA-DTC	1/31/2027	11/30/2026
11/25/2025	DOM	230kV Beco to DTC 2249	BECO/230 KV/BEC-DTC	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Beaumeade – Buttermilk 2152	BEAUMEAD/230 KV/BEA-BUTR	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Beco to Pacific 2165	BECO/230 KV/2165A	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Brambleton – Evergreen Mills 2172	BRAMBLET/230 KV/BRA-EVRG	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Brambleton – Poland Road 2183	BRAMBLET/230 KV/2183A	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Cumulus – Buttermilk 2203	BUTTRMLK/230 KV/BUT-CUMU	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Beaumeade – Paragon Park 2206	BEAUMEAD/230 KV/BEA-PARA	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Evergreen Mills – Yardley Ridge 2209	EVRGREEN/230 KV/EVR-YARD	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Evergreen Mills – Yardley Ridge 2209	EVRGREEN/230 KV/REAC1	1/31/2027	11/30/2026

1/30/2025	DOM	230kV Bull Run – Clifton 2212	BULLRUN/230 KV/BUL-CLIF	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Cabin Run – Yardley Ridge 2213	CABINRUN/230 KV/CAB-YARR	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Buttermilk – Roundtable 2214	BUTTRMLK/230 KV/BUT-ROUN	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Shellhorn to Sojourner 2218	RUNWAYDP/230 KV/RUN-SHEL	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Shellhorn to Sojourner 2218	RUNWAYDP/230 KV/RUN-SOJO	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Belmont to Goose Creek	BLMNTDOM/230 KV/BEL-COCH	1/31/2027	11/30/2026
1/30/2025	DOM	230kV Belmont to Goose Creek	COCHRANM/230 KV/COC-GOOS	1/31/2027	11/30/2026
11/25/2025	DOM	230kV Reston – Hunter 264	RESTON/230 KV/264A	1/31/2027	11/30/2026
11/25/2025	DOM	230kV Hunter – Clark2005	HUNTER/230 KV/2005A	1/31/2027	11/30/2026
11/25/2025	DOM	230kV Beco – Paragon Park 2207	BECO/230 KV/BEC-PARA	1/31/2027	11/30/2026
11/25/2025	DOM	230kV Dranesville – Reston 2062	DRANESVL/230 KV/2062A	1/31/2027	11/30/2026
11/25/2025	DOM	230kV Paragon Park – Sterling Park 2150	PARAGNPK/230 KV/PAR-STE2	1/31/2027	11/30/2026
11/25/2025	DOM	230kV Buttermilk – Pacific 2170	BUTTRMLK/230 KV/BUT-PACI	1/31/2027	11/30/2026
11/25/2025	DOM	230kV Davis Drive – Sterling Park 2194	DAVISDRV/230 KV/2194	1/31/2027	11/30/2026
11/25/2025	DOM	230kV Celestia – Sojourner 2261	CELESTIA/230 KV/CEL-MARS	1/31/2027	11/30/2026
11/25/2025	DOM	230kV Celestia – Sojourner 2261	CELESTIA/230 KV/MAR-SOJO	1/31/2027	11/30/2026

Where “Delayed”, implementation is delayed and no new schedule has as yet been determined.

Active DLR Facilities can be found in PJM Posting Files in [eDART TERM](#) including the following:

- DLR Facility List: term_facilities.zip (Filter for facility_type = DLR)
- DLR Rating in Use: term_rating_in_use.zip
- DLR Hourly Forecast: term_facility_hourly_forecast.zip
- AAR Lookup Tables for DLR facilities: term_lookup_tables.zip

Announcement /Implementation / Update Table:

Announcement ¹ Between	<i>Earliest</i> Implementation Period	Update Required By
12/1/2024 – 12/31/2024	Jul.2025 – Jun.2026	11/30/2025
1/1/2025 – 1/31/2025	Aug.2025 – Jul.2026	12/31/2025
2/1/2025 – 11/30/2025	Jun.2026 – May.2027	1/31/2026
12/1/2025 – 12/31/2025	Jul.2026 – Jun.2027	11/30/2026
1/1/2026 – 1/31/2026	Aug.2026 – Jul.2027	12/31/2026
2/1/2026 – 11/30/2026	Jun.2027 – May.2028	1/31/2027
12/1/2026 – 12/31/2026	Jul.2027 – Jun.2028	11/30/2027
1/1/2027 – 1/31/2027	Aug.2027 – Jul.2028	12/31/2027
2/1/2027 – 11/30/2027	Jun.2028 – May.2029	1/31/2025

PJM Transmission Operations manual, [M-03](#), Section 2.1.1.2, DLR Notice Requirement

Note:

DLR Notice Requirement:

In order to assure the readiness of PJM market and operations systems for any facility moving to the use of DLR, PJM requires notification in alignment with the rules in place for Transmission Outages exceeding 30 calendar days in duration (See M-03, [Transmission] Outage Submittal Rules, Section 4.2.1). Notice and updates must be made to the PJM Operations Committee stakeholder meeting per the following deadlines:

- Before February 1 (for the following planning cycle, June 1 – May 31) OR by the 1st of the month six months in advance of the installation and use within the Operations time horizon, whichever is more restrictive. (i.e., notice for a facility moving to DLR in June of an upcoming year would have to be presented before December 1st.)
- A running Informational Only Postings update of upcoming DLR installations, with projected DLR installation information updated as necessary from the respective owners, shall be tracked as part of the PJM Operating Committee stakeholder meetings.

¹ To encourage advanced notification, if the TO provides early notice of a Go-live implementation schedule which is later than the *Earliest* available associated with their announcement, then the implementation period and associated update schedule would be extended to the latest Implementation period that would meet their go-live rather than that associated with the Announcement timeframe.