



Executive Summary Manual Changes

Effective Date	10/22/25
Impacted Manual #(s)/Manual Title(s): PJM Manual 14C Interconnection Facilities, and Network Upgrade Construction	
Conforming Order(s): none	
Associated Issue Tracking Title:	N/A
Committee Approval Path - What committee(s) have already seen these changes? 1 st read of manual 14C changes will occur at the May Planning Committee (PC)	
MRC 1st read date:	
MRC voting date:	
Impacted Manual sections: 1.1.1 ISA Project Milestones 1.6.1 GIA Project Milestones 1.6.2 Security 1.9 Necessary Study Agreements 2.4 Construction Engineer Role Description and Responsibilities 3.3.2.4 Adjustments to Security During Construction 3.7 Project Delays 3.8.5 Notice of Completion 3.14 Insurance Requirements 5.1.1 Approved Contractors and Manufacturers	

Section 6 Baseline and Supplemental Upgrade Projects

Attachment C: Notification Templates

Attachment G: Notification Forms of Assignments and Entity Changes

Reason for change:

Periodic Review

Summary of the changes:

All sections of this manual were reviewed for a periodic review.

Section 1:

- ISA Project Milestones updated to include details on milestone completion expectations.
- 1.6.1 GIA Project Milestones updated to include details on milestone completion expectations.
- 1.6.2 Security updated to include security adjustments during construction for option to build projects.
- 1.9 Necessary Study Agreements updated to include the requirements for necessary studies to be completed prior to project completing back feed.

Section 2:

- 2.4 Construction Engineer Role Description and Responsibilities updated terms from "Interconnection Coordinator" to "Construction Engineer".

Section 3:

- 3.3.2.4 Adjustments to Security During Construction updated to include PJM review for security reduction through construction.
- 3.7 Project Delays section updated to include one time milestone extensions for GIAs only and include information on milestone extension requests.
- 3.8.5 Notice of Completion updated to include Transmission Owners' responsibilities.
- 3.14 Insurance Requirements section added to outline requirements for insurance.

Section 5:

- 5.1.1 Approved Contractors and Manufacturers updated to include requirements for bid solicitation upon GIA execution.



Executive Summary Manual Changes

Section 6: the entire section was reorganized for readability.

Attachment C: Notification Templates added notification template for one time milestone extensions for GIAs only.

Attachment G: Notification Forms of Assignments and Entity Changes updated to include address block