

Important 2024 Implementation Dates

As of September 17, 2024





Q1

January 16

2:30-4:30 p.m.

February 13

2:30-4:30 p.m.

March 12

2:30-4:30 p.m.

Q2

April 16

2:30-4:30 p.m.

May 14

2:30-4:30 p.m.

June 11

2:30-4:30 p.m.

Q3

July 16

2:30-4:30 p.m.

August 13

2:30-4:30 p.m.

September 17

2:30-4:30 p.m.

Q4

October 15

2:30-4:30 p.m.

November 18

1:00-3:00 p.m.

December 10

2:30-4:30 p.m.



Product Produc	Implementation Date
FTP Retirement	September 2024
eDART – maintenance release to train and production	September 18, 2024
ELCC Calculator – begin to register for access	September 20, 2024
Encryption Change to OASIS and ExSchedule – test browser and browserless connections in train environment	September 24, 2024
DR Hub – train environment enhancement for mass-market (residential) non-EDC CSPs and XSD update for Web Services for EDC registration a	September 26, 2024 3 p.n .m.



Product Produc	Implementation Date
Encryption Change to OASIS and ExSchedule – complete testing browser and browserless connections in train environment	November 22, 2024
PJM.com – scraping	November 2024
Gas Pipeline and Data Viewer – production Azure environment	End of November 2024







Product	Implementation Date
Encryption Change to OASIS and ExSchedule – production implementation	December 10, 2024
PJM.com – planning reforms phase 2	December 2024
Webex – updates	December 2024







Product Produc	Implementation Date
Resource Tracker	Q4 2024
Account Manager – maintenance release	Q4 2024
Voting – maintenance release	Q4 2024
PJM.com Slowness – incremental enhancements	Ongoing through June 2025







Networks Implementations

Product	Implementation Date
Tech Change Forum Workshop – SSL certificate replacement	September 26
Network Firewall Upgrade	September 30 6 to 10 p.m.
Internet Router Replacement	October 10 6 p.m. to 12 a.m.
Tech Change Forum Workshop – SSL certificate replacement	October 23
PJM Wildcard Certificate Replacement	November 2024







Facilitator:

Tawnya Luna, Tawnya.Luna@pjm.com

Secretary:

Dave Miscavage, <u>Dave.Miscavage@pjm.com</u>

SME/Presenter:

Tawnya Luna, Tawnya.Luna@pjm.com

Important 2024 Implementation Dates



Member Hotline

(610) 666 - 8980

(866) 400 - 8980

custsvc@pjm.com

