

Important Implementation Dates

As of January 13, 2025



2025 Meeting Schedule

Q1	Q2	Q3	Q4
January 13	April 7	July 14	October 14
1:00-3:00 p.m.	1:00-3:00 p.m.	1:00-3:00 p.m.	1:00-3:00 p.m.
February 10	May 5	August 11	November 11
1:00-3:00 p.m.	2:30-4:30 p.m.	1:00-3:00 p.m.	1:00-3:00 p.m.
March 10	June 9	September 15	December 8
1:00-3:00 p.m.	1:00-3:00 p.m.	1:00-3:00 p.m.	1:00-3:00 p.m.

Upcoming Implementations

Product	Implementation Date
DR Hub – mass market enhancements release	January 14, 2025
Account Manager, Bulletin Board, Messages, Resource Tracker, Tools Home, Voting – switchover	January 16, 2025
Gas Pipeline & Data Viewer – maintenance	January 21, 2025
Resource Tracker – maintenance release	January 22, 2025
Voting – maintenance release	January 23, 2025
Account Manager – maintenance release	Januar 2025
	10

Jpjm

Upcoming Implementations

Product	Implementation Date
Gas Pipeline – new production environment	January 27, 2025
Data Viewer – new production environment	January 31, 2025
Emergency Procedures – retirement of <paiguidance> tag in train environment</paiguidance>	February 20, 2025
NextGen – MVP (Phase 1)	February 26, 2025
Emergency Procedures – retirement of <paiguidance> tag in production environment</paiguidance>	February 27, 2025



J pjm



Upcoming Implementations

Product	Implementation Date
Webex – software update	March 14, 2025
Data Miner – security update in production environment	March 26, 2025
DR Hub – Critical Issue Fast Path – Resource Adequacy	March 27, 2025
PJM.com – planning reforms phase 2	Q1 2025
NextGen – phase 2	May 31, 2025
PJM.com – incremental enhancements to improve performance	Ongoing through December 2025
eDART – FERC Order 881 enhancements	Compliance Deadline: July 12, 2025



Networks Implementations

Product	Implementation Date
Network upgrades	January 15, 2025
Firewall upgrades	January 16, 2025
Router replacements	January 30, 2025







Facilitator: Tawnya Luna, <u>Tawnya.Luna@pjm.com</u> Secretary: Dave Miscavage, <u>Dave.Miscavage@pjm.com</u> SME/Presenter: Tawnya Luna, <u>Tawnya.Luna@pjm.com</u> Important Implementation Dates

Member Hotline (610) 666 – 8980 (866) 400 – 8980 custsvc@pjm.com

