

# Important Implementation Dates

As of February 10, 2025

## Q1

**January 13**

1:00-3:00 p.m.

**February 10**

1:00-3:00 p.m.

**March 10**

1:00-3:00 p.m.

## Q2

**April 7**

1:00-3:00 p.m.

**May 5**

2:30-4:30 p.m.

**June 9**

1:00-3:00 p.m.

## Q3

**July 14**

1:00-3:00 p.m.

**August 11**

1:00-3:00 p.m.

**September 15**

1:00-3:00 p.m.

## Q4

**October 14**

1:00-3:00 p.m.

**November 11**

1:00-3:00 p.m.

**December 8**

1:00-3:00 p.m.

Product	Implementation Date
Resource Tracker – maintenance release	February 5, 2025
Account Manager & Voting – maintenance release	February 13, 2025
Emergency Procedures – retirement of <PAIGuidance> tag in train environment	February 20, 2025
Emergency Procedures – retirement of <PAIGuidance> tag in production environment	February 27, 2025
NextGen – MVP (phase 1); QueuePoint – retirement for new cycle 1 applications	March 4, 2025



Product	Implementation Date
Webex – software update	March 14, 2025
Data Miner – security update in production environment	March 26, 2025
DR Hub – Critical Issue Fast Path – Resource Adequacy	March 27, 2025
PJM.com – planning reforms phase 2	Q1 2025
NextGen – phase 2	June 2025
PJM.com – incremental enhancements to improve performance	Ongoing through December 2025
eDART – FERC Order 881 enhancements	Compliance Deadline: July 12, 2025



Product	Implementation Date
Network upgrades	February 11, 2025
Network upgrades	February 13, 2025



Facilitator:

Tawnya Luna, [Tawnya.Luna@pjm.com](mailto:Tawnya.Luna@pjm.com)

Secretary:

Dave Miscavage, [Dave.Miscavage@pjm.com](mailto:Dave.Miscavage@pjm.com)

SME/Presenter:

Tawnya Luna, [Tawnya.Luna@pjm.com](mailto:Tawnya.Luna@pjm.com)

**Important Implementation Dates**



**Member Hotline**

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)

**PROTECT THE  
POWER GRID  
THINK BEFORE  
YOU CLICK!**



Be alert to  
malicious  
phishing emails.

**Report suspicious email activity to PJM.**  
(610) 666-2244 / [it\\_ops\\_ctr\\_shift@pjm.com](mailto:it_ops_ctr_shift@pjm.com)

