

Important Implementation Dates

As of March 10, 2025

Q1

January 13

1:00-3:00 p.m.

February 10

1:00-3:00 p.m.

March 10

1:00-3:00 p.m.

Q2

April 7

1:00-3:00 p.m.

May 5

2:30-4:30 p.m.

June 9

1:00-3:00 p.m.

Q3

July 14

1:00-3:00 p.m.

August 11

1:00-3:00 p.m.

September 15

1:00-3:00 p.m.

Q4

October 14

1:00-3:00 p.m.

November 11

1:00-3:00 p.m.

December 8

1:00-3:00 p.m.

Product	Implementation Date
eDART – maintenance release in production environment	March 12, 2025
DR Hub – Critical Issue Fast Path – Resource Adequacy – train environment	March 12, 2025
Webex – software update	March 14, 2025
DR Hub – Critical Issue Fast Path – Resource Adequacy – production environment	March 19, 2025
Data Miner – security update in production environment	March 26, 2025

Product	Implementation Date
PJM.com – planning reforms phase 2	Q1 2025
Tools Home cloud migration	Q2 2025
Messages cloud migration	Q2 2025
NextGen – phase 2	June 2025
eDART – FERC Order 881 enhancements – compliance deadline	July 12, 2025
eDART – FERC Order 881 enhancements – production implementation	Fall 2025
Queue Scope cloud migration	Q3 2025
Cost Agent cloud migration	Q3 2025



Product	Implementation Date
Resource Tracker cloud migration	Q4 2025
Voting cloud migration	Q4 2025
PJM.com – incremental enhancements to improve performance	Ongoing through December 2025



Product	Implementation Date
Network upgrades	March 13, 2025



Facilitator:

Tawnya Luna, Tawnya.Luna@pjm.com

Secretary:

Dave Miscavage, Dave.Miscavage@pjm.com

SME/Presenter:

Tawnya Luna, Tawnya.Luna@pjm.com

Important Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

