

Important Implementation Dates

As of April 7, 2025

Q1

January 13

1:00-3:00 p.m.

February 10

1:00-3:00 p.m.

March 10

1:00-3:00 p.m.

Q2

April 7

1:00-3:00 p.m.

May 5

2:30-4:30 p.m.

June 9

1:00-3:00 p.m.

Q3

July 14

1:00-3:00 p.m.

August 11

1:00-3:00 p.m.

September 15

1:00-3:00 p.m.

Q4

October 14

1:00-3:00 p.m.

November 11

1:00-3:00 p.m.

December 8

1:00-3:00 p.m.

Product	Implementation Date
Secure Share – train release	April 10, 2025
Membership Management Community - Compliance Annual Financials Automation release	April 2025
eDART – train and production maintenance release	May 2025
Secure Share – production release	May 28, 2025
PJM.com – planning reforms phase 2	Q1 2025
Tools Home cloud migration	Q2 2025
NextGen – phase 2	June 2025



Product	Implementation Date
Resource Tracker cloud migration	July 2025
eDART – FERC Order 881 enhancements – compliance deadline	July 12, 2025
eDART – FERC Order 881 enhancements – production implementation	Fall 2025
Messages cloud migration	Q3-Q4 2025
Queue Scope cloud migration	Q3-Q4 2025
Cost Agent cloud migration	Q3-Q4 2025

Product	Implementation Date
Voting cloud migration	Q4 2025
PJM.com – incremental enhancements to improve performance	Ongoing through December 2025



Product	Implementation Date
Network upgrades	April 29, 2025



Facilitator:

Tawnya Luna, Tawnya.Luna@pjm.com

Secretary:

Dave Miscavage, Dave.Miscavage@pjm.com

SME/Presenter:

Tawnya Luna, Tawnya.Luna@pjm.com

Important Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

