

# Important Implementation Dates

As of May 5, 2025

## Q1

**January 13**

1:00-3:00 p.m.

**February 10**

1:00-3:00 p.m.

**March 10**

1:00-3:00 p.m.

## Q2

**April 7**

1:00-3:00 p.m.

**May 5**

2:30-4:30 p.m.

**June 9**

1:00-3:00 p.m.

## Q3

**July 14**

1:00-3:00 p.m.

**August 11**

1:00-3:00 p.m.

**September 15**

1:00-3:00 p.m.

## Q4

**October 14**

1:00-3:00 p.m.

**November 11**

1:00-3:00 p.m.

**December 8**

1:00-3:00 p.m.

Product	Implementation Date
eDART – train environment maintenance release	May 7, 2025
eDART – production environment maintenance release	May 14, 2025
Tools Home – maintenance	May 20, 2025
DR Hub – train release for peak shaving adjustment	May 20, 2025
Secure Share – production release	May 28, 2025
Tools Home – cloud migration	May 28, 2025



Product	Implementation Date
Gas Pipeline – on-premise train environment retirement	June 2025
DR Hub – production release for peak shaving adjustment	June 3, 2025
NextGen – complete prerequisites	June 6, 2025
DER Directory – cloud migration	July 2025
eDART – FERC Order 881 enhancements – compliance deadline	July 12, 2025
PJM.com – planning reforms phase 2	Q3 2025



Product	Implementation Date
Cost Agent – cloud migration	August 2025
NextGen – phase 2 release	August 2025
Migration of TC 2 and cycle 1 applications from Queue Point to NextGen	August 2025
Queue Scope – cloud migration	September 2025
Messages – cloud migration	October 2025
Markets Gateway and Data Miner – regulation market redesign phase 1	October 1, 2025



Product	Implementation Date
Markets Gateway and Data Miner – regulation market redesign phase 2	<b>October 1, 2026</b>
Resource Tracker – cloud migration	<b>November 2025</b>
eDART – FERC Order 881 enhancements – production implementation	<b>November 2025</b>
PJM.com – incremental enhancements to improve performance	<b>Ongoing through December 2025</b>



Product	Implementation Date
Network upgrades	April 29, 2025



Facilitator:

Tawnya Luna, [Tawnya.Luna@pjm.com](mailto:Tawnya.Luna@pjm.com)

Secretary:

Dave Miscavage, [Dave.Miscavage@pjm.com](mailto:Dave.Miscavage@pjm.com)

SME/Presenter:

Tawnya Luna, [Tawnya.Luna@pjm.com](mailto:Tawnya.Luna@pjm.com)

**Important Implementation Dates**



**Member Hotline**

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)



**PROTECT THE  
POWER GRID  
THINK BEFORE  
YOU CLICK!**



Be alert to  
malicious  
phishing emails.

**Report suspicious email activity to PJM.**  
(610) 666-2244 / [it\\_ops\\_ctr\\_shift@pjm.com](mailto:it_ops_ctr_shift@pjm.com)

