

# Important Implementation Dates

As of June 9, 2025

www.pjm.com | Public PJM © 2025





**Q1** 

## **January 13**

1:00-3:00 p.m.

### February 10

1:00-3:00 p.m.

#### March 10

1:00-3:00 p.m.

Q2

## **April 7**

1:00-3:00 p.m.

## May 5

2:30-4:30 p.m.

### June 9

1:00-3:00 p.m.

Q3

## **July 14**

1:00-3:00 p.m.

## **August 11**

1:00-3:00 p.m.

## September 15

1:00-3:00 p.m.

Q4

#### October 14

1:00-3:00 p.m.

### **November 11**

1:00-3:00 p.m.

#### **December 8**

1:00-3:00 p.m.



# **Upcoming Implementations**

Product Produc	Implementation Date
Gas Pipeline – on-premise train environment retirement	June 10, 2025
DR Hub – train release for new load reduction method	June 17, 2025
Salesforce User Certification – window for certifying users opens	June 23, 2025
DR Hub – production release for new load reduction method	June 26, 2025
DER Directory – cloud migration	July 2025
eDART – FERC Order 881 enhancements – compliance deadline	July 12, 2025







# **Upcoming Implementations**

Product	Implementation Date
PJM.com – planning reforms phase 2	Q3 2025
Cost Agent – cloud migration	August 2025
NextGen – phase 2 release	August 2025
Migration of TC 2 and cycle 1 applications from Queue Point to NextGen	August 2025
Salesforce User Certification – window closes	August 29, 2025
Queue Scope – cloud migration	September 2025







## **Upcoming Implementations**

Product	Implementation Date
Messages – cloud migration	October 2025
Markets Gateway and Data Miner – regulation market redesign phase 1	October 1, 2025
Markets Gateway and Data Miner – regulation market redesign phase 2	October 1, 2026
Resource Tracker – cloud migration	November 2025
eDART – FERC Order 881 enhancements – production implementation	November 2025
PJM.com – incremental enhancements to improve performance	Ongoing through December 2025







# **Networks Implementations**

Product	Implementation Date
Network Maintenance	June 12
Network Upgrades	June 17
Network Maintenance	June 23
Network Maintenance	June 26







### Facilitator:

Tawnya Luna, Tawnya.Luna@pjm.com

## Secretary:

Dave Miscavage, <u>Dave.Miscavage@pjm.com</u>

### SME/Presenter:

Tawnya Luna, Tawnya.Luna@pjm.com

**Important Implementation Dates** 



#### Member Hotline

(610) 666 - 8980

(866) 400 - 8980

custsvc@pjm.com

