

Important Implementation Dates

As of July 14, 2025

Q1

January 13

1:00-3:00 p.m.

February 10

1:00-3:00 p.m.

March 10

1:00-3:00 p.m.

Q2

April 7

1:00-3:00 p.m.

May 5

2:30-4:30 p.m.

June 9

1:00-3:00 p.m.

Q3

July 14

1:00-3:00 p.m.

August 11

1:00-3:00 p.m.

September 15

1:00-3:00 p.m.

Q4

October 14

1:00-3:00 p.m.

November 11

1:00-3:00 p.m.

December 8

1:00-3:00 p.m.

| Product | Implementation Date |
|--|---------------------|
| DER Directory – cloud migration | July 2025 |
| PJM.com – planning reforms phase 2 | Q4 2025 |
| Meeting Registration Center enhancements – no action required | Q4 2025 |
| Cost Agent – cloud migration | August 2025 |
| NextGen – phase 2 release | August 2025 |
| Migration of TC 2 and cycle 1 applications from Queue Point to NextGen | August 2025 |
| Account Manager User Certification – window closes | August 29, 2025 |
| Queue Scope – cloud migration | September 2025 |



| Product | Implementation Date |
|---|---------------------|
| Messages – cloud migration | October 2025 |
| Markets Gateway and Data Miner – regulation market redesign phase 1 | October 1, 2025 |
| Markets Gateway and Data Miner – regulation market redesign phase 2 | October 1, 2026 |
| Resource Tracker – cloud migration | November 2025 |
| eDART – FERC Order 881 enhancements – production implementation | November 2025 |



| Product | Implementation Date |
|---------------------|---------------------|
| Network Maintenance | June 12 |
| Network Upgrades | June 17 |
| Network Maintenance | June 23 |
| Network Maintenance | June 26 |



Facilitator:

Tawnya Luna, Tawnya.Luna@pjm.com

Secretary:

Dave Miscavage, Dave.Miscavage@pjm.com

SME/Presenter:

Tawnya Luna, Tawnya.Luna@pjm.com

Important Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

