

Important Implementation Dates

As of August 11, 2025

Q1

January 13

1:00-3:00 p.m.

February 10

1:00-3:00 p.m.

March 10

1:00-3:00 p.m.

Q2

April 7

1:00-3:00 p.m.

May 5

2:30-4:30 p.m.

June 9

1:00-3:00 p.m.

Q3

July 14

1:00-3:00 p.m.

August 11

1:00-3:00 p.m.

September 15

1:00-3:00 p.m.

Q4

October 14

1:00-3:00 p.m.

November 11

1:00-3:00 p.m.

December 8

1:00-3:00 p.m.

Product	Implementation Date
NextGen – phase 2 release	August 2025
Migration of TC 2 and cycle 1 applications from Queue Point to NextGen	August 2025
DER Directory – production cloud migration	August 15, 2025
Secure Share – production release	August 27, 2025
Account Manager User Certification – window closes	August 29, 2025



Product	Implementation Date
Queue Scope – cloud migration	September 2025
eDART – production and train maintenance release	September 2025
Markets Gateway – production release for additional parameters for DR	September 1, 2025
Cost Agent – production cloud migration	September 9, 2025



Product	Implementation Date
Messages – cloud migration	October 2025
Markets Gateway and Data Miner – regulation market redesign phase 1	October 1, 2025
Resource Tracker – cloud migration	November 2025
eDART – production release for FERC Order 881 enhancements	November 2025
PJM.com – planning reforms phase 2	Q3-Q4 2025
PJM.com – Meeting Center registration enhancements	Q4 2025
Markets Gateway and Data Miner – regulation market redesign phase 2	October 1, 2026



Product	Implementation Date
Network Maintenance	August 26
Network Upgrade	September 3



Facilitator:

Tawnya Luna, Tawnya.Luna@pjm.com

Secretary:

Dave Miscavage, Dave.Miscavage@pjm.com

SME/Presenter:

Tawnya Luna, Tawnya.Luna@pjm.com

Important Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

