

Important Implementation Dates

As of September 15, 2025

www.pjm.com | Public PJM © 2025





Q1

January 13

1:00-3:00 p.m.

February 10

1:00-3:00 p.m.

March 10

1:00-3:00 p.m.

Q2

April 7

1:00-3:00 p.m.

May 5

2:30-4:30 p.m.

June 9

1:00-3:00 p.m.

Q3

July 14

1:00-3:00 p.m.

August 11

1:00-3:00 p.m.

September 15

1:00-3:00 p.m.

Q4

October 14

1:00-3:00 p.m.

November 11

1:00-3:00 p.m.

December 8

1:00-3:00 p.m.



Product	Implementation Date	
Emergency Procedures – carrier email-to-text retirement	Immediately	
Gen – maintenance release September 16, 2		
Data Miner – security update to production	Ocptember 10, 2020	
DR Hub – train and production release for synchronized reserve report	September 17, 2025	
Bulletin Board & Tools Home – maintenance release		
eDART – train maintenance release	September 24, 2025	
Voting – maintenance release		
Data Miner – production release	September 29, 2025	



Product	Implementation Date	
Resource Tracker – release	Late September/Early October	
Messages – cloud migration	October 2025	
Emergency Procedures – train and production release		
eDART – production maintenance release		
Cost Agent – cloud migration	October 1, 2025	
Markets Gateway and Data Miner – regulation market redesign phase 1		
Secure Share – single sign on update	October 23, 2025	



Product Produc	Implementation Date	
Resource Tracker – cloud migration		
Queue Scope – cloud migration	November 2025	
eDART – production release for FERC Order 881 enhancements		
Data Miner – production release	December 10, 2025 tentative	
Data Miner – train environment feed changes for FERC Order 881	December 2025	
PJM.com – planning reforms phase 2	Q3-Q4 2025	
PJM.com – Meeting Center registration enhancements	Q4 2025	



Product	Implementation Date
Data Miner – production environment feed changes for FERC Order 881	Q1 2026
eDART – FERC Order 881 enhancements	March 4, 2026
Markets Gateway and Data Miner – regulation market redesign phase 2	October 1, 2026







Networks Implementations

Product		Implementation Date	
Network Upgrade		September 22, 2025	
Network Upgrade		October 8, 2025	







Facilitator:

Tawnya Luna, Tawnya.Luna@pjm.com

Secretary:

Dave Miscavage, <u>Dave.Miscavage@pjm.com</u>

SME/Presenter:

Tawnya Luna, Tawnya.Luna@pjm.com

Important Implementation Dates



Member Hotline

(610) 666 - 8980

(866) 400 - 8980

custsvc@pjm.com

