


NextGen and Queue Point

As of September 15, 2025

Product - Action Required	Deadline	Who May Be Affected
NextGen – minor release	September 16, 2025	- Project Developers - PJM Project Managers - PJM Analysis Engineers - PJM Admins - PJM Management - PJM Legal - PJM Finance Department - Transmission Owners





- Externally facing web application to support intake, processing and tracking of projects to align with new Interconnection reform initiatives
- Supports entire lifecycle of projects from initial submission to construction phases
- When fully functional, this will replace Queue Point

- Phase 2 was implemented in August.
- This is a minor release with below changes:
 - Project summary page
 - API enhancements in support of automation
 - Workflow additions for internal users
 - Bug fixes

Action	Date
Complete prerequisites	As soon as possible, deadline was June 16
Migration of TC2 applications from Queue Point to NextGen	July 21, 2025
NextGen Phase 2 release with additional features and support for TC2 and C01	August 19, 2025
NextGen maintenance releases	Add additional internal workflows and automation

Milestone	Target Date	Status
Project initiation	October 2023	Complete
MVP (Phase 1)	March 4, 2025	Complete
Phase 2	August 2025	Complete
Phase 2.1 – additional enhancements	September 2025	Testing

Facilitator:

Tawnya Luna, Tawnya.Luna@pjm.com

Secretary:

Murat Odemis, Murat.Odemis@pjm.com

Questions:

NextGen Support, nextgen-support@pjm.com

NextGen and Queue Point



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

