

Important Implementation Dates

Tawnya Luna
Facilitator

Tech Change Forum
November 11, 2025

Q1

January 13

1:00-3:00 p.m.

February 10

1:00-3:00 p.m.

March 10

1:00-3:00 p.m.

Q2

April 7

1:00-3:00 p.m.

May 5

2:30-4:30 p.m.

June 9

1:00-3:00 p.m.

Q3

July 14

1:00-3:00 p.m.

August 11

1:00-3:00 p.m.

September 15

1:00-3:00 p.m.

Q4

October 14

1:00-3:00 p.m.

November 11

1:00-3:00 p.m.

December 8

1:00-3:00 p.m.

Product		Implementation Date
Emergency Procedures – carrier email-to-test retirement		Immediately
Emergency Procedures	Train environment release	November 11, 2025
	Production environment release	November 13, 2025
Data Miner – production environment release		November 19, 2025
Queue Scope – production environment cloud release		November 2025



Product		Implementation Date
eDART	Train environment maintenance release	December 3, 2025
	Deadline for FERC Order 881 lookup tables production-ready data in eDART train environment	December 10, 2025
	Production environment maintenance release	December 17, 2025
Data Miner – Train environment release – feed changes for FERC Order 881		December 2025
Resource Tracker – production environment cloud release		
Secure Share – single sign on update		
PJM.com – Meeting Center registration enhancements		

Product		Implementation Date
Data Miner	Production environment release – feed changes for FERC Order 881	Q1 2026
	Production environment release – security protocol update	
eDART – FERC Order 881 enhancements go live		March 4, 2026
Markets Gateway and Data Miner – regulation market redesign phase 2		October 1, 2026



Facilitator:

Tawnya Luna, Tawnya.Luna@pjm.com

Secretary:

Murat Odemis, Murat.Odemis@pjm.com

SME/Presenter:

Tawnya Luna, Tawnya.Luna@pjm.com

Important Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

