

Important Implementation Dates

Tawnya Luna, Facilitator

Tech Change Forum December 8, 2025

www.pjm.com | Public PJM © 2025





Q1

January 12

1:00-3:00 p.m.

February 9

1:00-3:00 p.m.

March

1:00-3:00 p.m.

Q2

April

1:00-3:00 p.m.

May

2:30-4:30 p.m.

June

1:00-3:00 p.m.

Q3

July

1:00-3:00 p.m.

August

1:00-3:00 p.m.

September

1:00-3:00 p.m.

Q4

October

1:00-3:00 p.m.

November

1:00-3:00 p.m.

December

1:00-3:00 p.m.



Upcoming Implementations

	Product	Implementation Date
eDART	Deadline for FERC Order 881 lookup tables production-ready data in train	December 10, 2025
	Production environment maintenance release	December 17, 2025
Resource Tracker – production environment cloud release		December 10, 2025
DR Hub – train environment release		December 11, 2025
PJM.com –	Meeting Center registration enhancements	
DR Hub – production environment release		December 18, 2025
NextGen –	train and production environments release	
Data Miner	– train environment release – feed changes for FERC Order 881	December 2025



Upcoming Implementations

Product Produc	Implementation Date
Data Miner – production environment release of security protocol update	Q1 2026
Data Miner – train environment release of FERC Order 881 feed changes	January 2026
Secure Share – single sign on update	February 2026
Data Miner – production environment release of FERC Order 881 feed changes	March 2026
eDART – FERC Order 881 enhancements go live	March 4, 2026
Markets Gateway and Data Miner – regulation market redesign phase 2	October 1, 2026







Facilitator:

Tawnya Luna, Tawnya.Luna@pjm.com

Secretary:

Murat Odemis, Murat.Odemis@pjm.com

SME/Presenter:

Tawnya Luna, Tawnya.Luna@pjm.com

Important Implementation Dates



Member Hotline

(610) 666 - 8980

(866) 400 - 8980

custsvc@pjm.com

