

Important Implementation Dates

Medha Pai, Facilitator

Tech Change Forum
June 15, 2026

Disclaimer: While materials are current at the time of publishing, applicable requirements may change. PJM Governing Documents control.

Q1

January 12

1:00-3:00 p.m.

February 9

1:00-3:00 p.m.

March 16

1:00-3:00 p.m.

Q2

April 13

1:00-3:00 p.m.

May 18

2:30-4:30 p.m.

June 15

1:00-3:00 p.m.

Q3

July 13

1:00-3:00 p.m.

August 10

1:00-3:00 p.m.

September 14

1:00-3:00 p.m.

Q4

October 13

1:00-3:00 p.m.

November 17

1:00-3:00 p.m.

December 7

1:00-3:00 p.m.

Product	Change	Environment	Implementation Date
Command Line Interface (CLI) Retirement	JDK 8 support ending	Production	July 2026
Transmission Services Analysis Tool	Migrating to Azure	Production	July 2026
Data Miner	Regulation redesign phase 2	Train	August 2026
	Security protocol update	Production	Q3 2026
PJM.COM Multifactor Authentication	Enhancement Release	Production	August 2026



Product	Change	Environment	Implementation Date
Next Gen	Expedited Interconnection Track (EIT)	Train and Production	July 2026
	Surplus interconnections	Train and Production	September 2026
Policy Portal	First Release	Train	September 2026
Enabling TLS 1.3 and hybrid PQC	Preparing for Post Quantum Computing	Train	3 Q 2026
eDART/PJM.com	eDART file retirements	Production	4 Q 2026
Markets Gateway, Data Miner, PJM.com and Data Viewer	Regulation market redesign phase 2	Production	December 1, 2026



Product	Change	Environment	Implementation Date
Policy Portal	First Production Release	Production	December 2026
NextGen	Enhancements release – upgrade requests	Production	December 2026
SSO	Migration to cloud	Production	2026



Presenter/SME:
Medha Pai, Medha.Pai@pjm.com


Important Implementation Dates



PROTECT THE POWER GRID THINK BEFORE YOU CLICK!



BE ALERT TO
MALICIOUS PHISHING
EMAILS



Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com