

Important Implementation Dates

Tawnya Luna , Facilitator

Tech Change Forum
September 14, 2026

Disclaimer: While materials are current at the time of publishing, applicable requirements may change. PJM Governing Documents control.

Q1

January 12

1:00-3:00 p.m.

February 9

1:00-3:00 p.m.

March 16

1:00-3:00 p.m.

Q2

April 13

1:00-3:00 p.m.

May 18

2:30-4:30 p.m.

June 15

1:00-3:00 p.m.

Q3

July 13

1:00-3:00 p.m.

August 10

1:00-3:00 p.m.

September 14

1:00-3:00 p.m.

Q4

October 13

1:00-3:00 p.m.

November 17

1:00-3:00 p.m.

December 7

1:00-3:00 p.m.

Product	Change	Environment	Implementation Date
Next Gen	Surplus interconnections	Train and Production	September 2026
Policy Portal	First Release	Train	September 2026
TSAT	Migration to Azure	Prod	September 2026
Enabling TLS 1.3 and hybrid PQC	Preparing for Post Quantum Computing	Train	3 Q 2026
eDART	Release	Prod and Train	September 2026
eDART/PJM.com	eDART file retirements	Production	October 2026
Transmission Exchange	First Release	Train	October 2026



Product	Change	Environment	Implementation Date
Markets Gateway, Data Miner, PJM.com and Data Viewer	Regulation market redesign phase 2	Production	December 1, 2026
Policy Portal	First Production Release	Production	December 2026
NextGen	Enhancements release – upgrade requests	Production	December 2026
SSO	Migration to cloud	Production	2026
Transmission Exchange	First Production Deployment	Production	December 2026



Presenter/SME:

Tawnya Luna, Tawnya.Luna@pjm.com

Medha Pai, Medha.Pai@pjm.com

Important Implementation Dates



Member Hotline

(610) 666 – 8980


(866) 400 – 8980

custsvc@pjm.com

PROTECT THE POWER GRID THINK BEFORE YOU CLICK!



BE ALERT TO
MALICIOUS PHISHING
EMAILS



Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com