

# Important Implementation Dates

Medha Pai, Facilitator

Tech Change Forum  
October 13, 2026

*Disclaimer: While materials are current at the time of publishing, applicable requirements may change. PJM Governing Documents control.*

**Q1**

**January 12**

1:00-3:00 p.m.

**February 9**

1:00-3:00 p.m.

**March 16**

1:00-3:00 p.m.

**Q2**

**April 13**

1:00-3:00 p.m.

**May 18**

2:30-4:30 p.m.

**June 15**

1:00-3:00 p.m.

**Q3**

**July 13**

1:00-3:00 p.m.

**August 10**

1:00-3:00 p.m.

**September 14**

1:00-3:00 p.m.

**Q4**

**October 13**

1:00-3:00 p.m.

**November 17**

1:00-3:00 p.m.

**December 7**

1:00-3:00 p.m.

| Product                         | Change                               | Environment    | Implementation Date |
|---------------------------------|--------------------------------------|----------------|---------------------|
| Enabling TLS 1.3 and hybrid PQC | Preparing for Post Quantum Computing | Train          | 4Q 2026             |
| eDART                           | Release                              | Prod and Train | October 2026        |
| eDART/PJM.com                   | eDART File Retirements               | Production     | October 2026        |
| Secure Share                    | Single Sign-on (SSO)                 | Production     | October 2026        |
| Transmission Exchange           | First Release                        | Train          | November 2026       |
| Multi-Factor Authentication     | PJM.com website login                | Production     | November 2026       |



| Product                                              | Change                                  | Environment | Implementation Date |
|------------------------------------------------------|-----------------------------------------|-------------|---------------------|
| Markets Gateway, Data Miner, PJM.com and Data Viewer | Regulation Market Redesign phase 2      | Production  | December 1, 2026    |
| Policy Portal                                        | First Production Release                | Production  | December 2026       |
| NextGen                                              | Enhancements release – upgrade requests | Production  | December 2026       |
| Transmission Exchange                                | First Production Deployment             | Production  | December 2026       |
| SSO                                                  | Migration to cloud                      | Production  | 2026                |
| Data Miner                                           | User Interface enhancements             | Production  | 1Q 2027             |



Presenter/SME:

Medha Pai, [Medha.Pai@pjm.com](mailto:Medha.Pai@pjm.com)


## Important Implementation Dates



# PROTECT THE POWER GRID THINK BEFORE YOU CLICK!



BE ALERT TO  
MALICIOUS PHISHING  
EMAILS



Report suspicious email activity to PJM.  
Call (610) 666-2244 or email [it\\_ops\\_ctr\\_shift@pjm.com](mailto:it_ops_ctr_shift@pjm.com)