



2025 NERC GridEx VIII August 2025 DTS Meeting

Ed Figuli, Sr. Operator Trainer



2025 PJM Planning Schedule for GridEx VIII

Activity	Date
Kick-off Meeting (TOs/GOs/State Agencies)	May 29
Monthly Planner Meetings (All)	Last Thursday of each month
Confirm Participation Level (All)	June 30
Individual Inject Discussion Meetings	July/August
Inject Deadline (All)	September 5
Simulation Snapshot Date (TOs/GOs)	September 4 0600 EPT ; September 5 (backup)
Inject Freeze Date (All)	September 30
Contact Information in SharePoint (All)	October 13
Scenario Walk-Through Meeting (TOs/GOs)	October 16
Final Planning Meeting (All)	October 30
Communications Test (Phones)	November 3 (0900–1100 EPT)
Notification Test (All-Call and MSEL)	November 10 (0900–1100 EPT)
Drill Execution/Capture Actions	November 18–19 (0900–1700 EPT)

Next Activity (All)	Date
1on1 Inject Reviews	July / August
Monthly Planner Meeting	August 28

Ed Figuli	edward.figuli@pjm.com 267-649-1830
Nitin Sem	nitin.sem@pjm.com 610-635-3068
Samantha Lutcza	samantha.lutcza@pjm.com 610-666-2183