



2025 NERC GridEx VIII November DTS Meeting

Ed Figuli, Lead System Operator Trainer

PJM Dispatch Operations Schedule

0745 – PJM Operators on site, simulator running.

0800 – GridEx Commences

1600 – GridEx Completion

(Eastern Prevailing Time)



Note that there is an artificial time jump of **one week planned for Move 4.*



TOs and GOs Only

- **Sept. 4 0600 – All TO/GO participants using a simulator will take a snapshot**
- **Sept. 5 0600** – Will serve as a backup date in the event there are issues
- Please inform PJM of any requested system topology (transmission and generation) changes from the snapshot
- **PJM will use a 77F DAY temperature set for the entire drill.**
- Real wall clock time/date will be used on drill day.



Continued Education Hours (CEH)

Up to 16 hours
(approx.)



All CE hours will qualify for
simulation & EOP.



CE credit will require
participation in all exercise
activities.




Operators & trainers must
be **fully dedicated**
to exercise activities.



For CEH credit please email ALL participation forms and checklists to:
TrainingSupport@PJM.com

Emergency Procedures - <https://emergencyprocedures.pjm.com/>



Emergency Procedures

Postings

Effective From: 06/30/2021 Effective To: 07/02/2021 Regions: Message Types: PJM Drill Include Exclude Only Active Only PAI Only Reset

Updated: 07/02/2021 10:42:35 Filters: 06/30/2021 to 07/02/2021; Include PJM Drill

Records Per Page: 15 << < (1 of 1) > >>



Emergency Bid Form

PJM Drill Include Exclude Only

From the Emergency Procedures page navigate to the PJM Drill dropdown menu.

Drill Participants should select **“Only”**

Those who are NOT participating should select **“Exclude”**



2025 PJM Planning Schedule for GridEx VIII

Activity	Date
Kick-off Meeting (TOs/GOs/State Agencies)	May 29
Monthly Planner Meetings (All)	Last Thursday of each month
Confirm Participation Level (All)	June 30
Individual Inject Discussion Meetings	July/August/September
Simulation Snapshot Date (TOs/GOs)	September 4 0600 EPT ; September 5 (backup)
Inject Deadline (All)	September 5
Inject Freeze Date (All)	September 30
Contact Information in SharePoint (All)	October 13
Scenario Walk-Through Meeting (TOs/GOs)	October 16
Final Planning Meeting (All)	October 30
Communications Test (Phones)	November 3 (0900–1100 EPT)
Notification Test (All-Call and MSEL)	November 10 (0900–1100 EPT)
Drill Execution/Capture Actions	November 18–19 (0800–1600 EPT)
Capture Lessons Learned	December 3 (1300–1400 EPT)

Next Activity	Date
Drill Execution	(Pre-drill Move 0) November 10 – 14 (Moves 1 – 4) November 18 – 19
Collect Lessons Learned	December 3

Ed Figuli | edward.figuli@pjm.com | 267-649-1830

Nitin Sem | nitin.sem@pjm.com | 610-635-3068

Samantha Lutcza | samantha.lutcza@pjm.com | 610-666-2183