



2026 PJM Grid Security Drill

August DTS

Edward Figuli, Lead System Operator Trainer
PJM System Operator Training

Disclaimer: While materials are current at the time of publishing, applicable requirements may change. PJM Governing Documents control.

TOs and GOs Only



- **Sept. 4 0600 EPT** – All TO/GO participants using a simulator will take a snapshot.
- **Sept. 10** – Will serve as a backup date in the event there are issues
- Please inform PJM of any requested system topology (transmission and generation) changes from the snapshot.
- PJM will use the temperature set from the date of the snapshot.



2026 Tentative Schedule for PJM Grid Security Drill

Activity	Date
Kick-off Meeting (TOs/GOs/State Agencies)	May 28
Monthly Planner Meetings (All)	Last Thursday of each month (excluding July)
Confirm Participation Level (All)	June 30
Individual Inject Discussion Meetings	July/August
Inject Deadline (All)	September 4
Simulation Snapshot Date (TOs/GOs)	September 4 0600 EPT; September 10 (backup)
Inject Freeze Date (All)	September 30
Contact Information in SharePoint (All)	October 16
Communications Test (Phones)	October 20 (0900–1100 EPT)
Scenario Walk-Through Meeting (TOs/GOs)	October 22
Notification Test (All-Call and MSEL)	October 27 (0900–1100 EPT)
Final Planning Meeting (All)	October 29
Drill Execution/Capture Actions	November 17 (0800–1600 EPT)

Next Activity (All)	Date
Monthly Planner Meeting	August 27
Individual Inject Meetings	July/August
Simulator Snapshot	September 4 (backup September 10)

Ed Figuli edward.figuli@pjm.com | 267-649-1830

Nitin Sem nitin.sem@pjm.com | 610-635-3068

Samantha Lutcza samantha.lutcza@pjm.com | 610-666-2183