

ELCCSTF Work Plan – ELCC Accreditation Methodology (2027/2028 BRA) – <b>ELCCSTF Completed</b>	MEETING								
	12/05/24 1:30-4:30	12/16/24 4:00-1:30:00	12/20/24 9-4:00	01/10/25 1-4:00	01/24/25 9-4:00	02/03/25 1-4:00	02/04/25 9-12:00	02/20/25 MRC	03/19/25 MRC & MC
Issue Charge Review	X								
Develop Work Plan	X								
Education & Joint Fact-Finding	X	X							
Interest Identification	X	X							
Develop Design Components		X	X						
Develop Options for each Component			X	X	X				
Narrow Options				X	X				
Develop Packages						X	X		
Narrow Packages						X	X		
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 02/04/25-02/10/25)							X		
Reporting to Parent Committee & MRC First Read								X	
MRC Endorsement									X
MC Same Day Endorsement									X
FERC Filing (2027/2028 BRA)									March

**X** – appears for each meeting where this work activity occurs

ELCCSTF Work Plan - Data Transparency	MEETING							
	12/5/24 1-4:00	12/16/24 1-3:00	12/20/24 9-4:00	01/10/25 1-4:00	01/24/25 9-4:00	02/19/25 9-12:00	03/06/25 2-5:00	MRC
Issue Charge Review	X							
Develop Work Plan	X							
Education & Joint Fact-Finding	X	X						
Interest Identification		X	X					
Develop Design Components				X	X			
Develop Options for each Component				X	X	X		
Narrow Options					X	X		
Develop Packages						X	X	
Narrow Packages						X	X	
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 03/06/25 – 03/10/2025)						X	X	
Reporting to Parent Committee & MRC First Read								03/19/25
MRC Endorsement								04/23/25
MC Same Day Endorsement, if needed								N/A

**X** – appears for each meeting where this work activity occurs

ELCCSTF Work Plan – ELCC Accreditation Methodology <b>Continuation</b> (2028/2029 BRA)	Meeting								
	02/19/25 5 9-12:00	03/06/25 5 2-5:00	03/18/25 9-12:00	04/03/25 2-5:00	04/22/25 9-12:00	05/08/25 2-5:00	05/20/25 9-12:00	6/2/2025 1-4:00	MRC & MC
Issue Charge Review									
Develop Work Plan									
Education & Joint Fact-Finding									
Interest Identification									
Develop Design Components									
Develop Options for each Component	X	X	X						
Narrow Options		X	X	X					
Develop Packages			X	X	X	X	X	X	
Narrow Packages				X	X	X	X	X	
Tier 1/Tier 2 Decision Making (ELCCSTF Vote – 06/02/25-06/09/25)								X	
Reporting to Parent Committee & MRC First Read									06/18/25
MRC Endorsement									07/23/25
MC Endorsement									08/20/25
FERC Filing (2028/2029 BRA)									August / Sept

**X** – appears for each meeting where this work activity occurs

Draft CETL Work Plan (2027/2028 BRA)	MEETING										
	PC 12/3/24	Spec PC 12/16/24	MRC Approval 12/18/24	01/10/25	03/18/25 9-12:00	04/03/25 2-5:00	04/22/25 9-12:00	05/08/25 2-5:00	05/20/25 9-12:00	6/2/2025 1-4:00	MRC & MC
Issue Charge Review & Next Steps <i>(includes MRC approval to reassign to ELCCSTF)</i>	X		X								
Education		X									
Develop Work Plan				X	X						
Interest Identification					X	X					
Develop Design Components					X	X					
Develop Options for each Component						X	X	X			
Narrow Options							X	X			
Develop Packages								X	X	X	
Narrow Packages								X	X	X	
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 06/02/25-06/09/25)										X	
Reporting to Parent Committee & MRC First Read											06/18/25
MRC Endorsement											07/23/25
MC Endorsement											08/20/25



FERC Filing, if needed											August / Sept
------------------------	--	--	--	--	--	--	--	--	--	--	------------------