500kV Solutions for Portfolios

General Information

Proposing entity name

Does the entity who is submitting this proposal intend to be the Designated Entity for this proposed project?

Company proposal ID

PJM Proposal ID

Project title

Project description

Email

Project in-service date

Tie-line impact

Interregional project

Is the proposer offering a binding cap on capital costs?

Additional benefits

Project Components

- 1. Goose Creek 500/230kV Transformer Upgrade (99-3459)
- 2. Line 576 Rebuild North Anna to Vontay (99-3462)
- 3. North Anna Substation Upgrade (99-3462)
- 4. Vontay Substation Relay Reset (99-3462)

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

781

500kV Solutions for Portfolios

This proposal includes the following projects: 1. 99-3459 - Goose Creek 500/230kV TX Uprate 2. 99-3462 - Line 576 Rebuild - North Anna to Vontay 3. Remove Vint Hill Sub termination from New Wishing Star - Vint Hill - Morrisville 500kV Line 4. Aspen - Brambleton Line #558 terminal uprate to 5000 Amps

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

12/2029

No

No

No

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

- 5. Vint Hill Substation Termination Removal Wishing Star to Vint Hill to Morrisville 500kV Line
- 6. Vint Hill Substation Terminal Equipment Removal
- 7. Brambleton 500kV Uprate

Substation Upgrade Component

Component title Goose Creek 500/230kV Transformer Upgrade (99-3459)

Project description The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

Substation name Goose Creek

Substation zone 366

Substation upgrade scope Purchase and install substation material: 1. Four (4) 500-230 kV, 1440 MVA, 1-phase units 2. Four

(4), 180 kV, 144 kV MCOV Surge Arresters 3. Conductor, connectors, insulators, conduit, control cable, foundations, steel structures and grounding connections as per engineering standards Purchase and install relay material: 1. Four (4), SPR Relay Auxiliary Package 2. Four (4), 1218 -Transformer SPR Blocking Package (Install w/ Shell Type Transformer) 3. Four (4), 7614 -Transformer Critical Low Oil Assembly 4. One (1), 1217 – 24" Dual SEL-487E Transmission Transformer Diff. Panel 5. One (1), 4542 – Transformer Makeup Box 6. Four (4), 4526 E – 1Ø

Transformer Fiber Optic Makeup Box 7. One (1), Panel Retirement

Transformer Information

New equipment description

Name Capacity (MVA)

Transformer Existing 500/230kV Transformer 1440

> High Side Low Side **Tertiary**

Voltage (kV) 500 230

1. Four (4) 500-230 kV, 1440 MVA, 1-phase units 2. Four (4), 180 kV, 144 kV MCOV Surge Arresters 3. Four (4), SPR Relay Auxiliary Package 4. Four (4), 1218 - Transformer SPR Blocking Package (Install w/ Shell Type Transformer) 5. Four (4), 7614 - Transformer Critical Low Oil Assembly 6. One (1), 1217 – 24" Dual SEL-487E Transmission Transformer Diff. Panel 7. One (1), 4542 - Transformer Makeup Box 8. Four (4), 4526 E - 1Ø Transformer Fiber Optic Makeup Box

2024-W1-781

2

Substation assumptions

Real-estate description

Construction responsibility

Benefits/Comments

Component Cost Details - In Current Year \$

Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment

Construction & commissioning

Construction management

Overheads & miscellaneous costs

Contingency

Total component cost

Component cost (in-service year)

Transmission Line Upgrade Component

Component title

Project description

Impacted transmission line

Point A

1. The scope of work depicted on the drawings assumes no overlap with other designs and construction activities, except if mentioned in this Project Summary. 2. 4-hole pad connections must be replaced with 6-hole connections to maintain 5000A ratings. 3. Relay Settings and protection & control design will be revised as part of the SPE scope of work.

Substation is not being expanded.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

\$34,010,707.30

\$36,425,467.20

Line 576 Rebuild - North Anna to Vontay (99-3462)

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

Line 576

North Anna

Point B	Vontay					
Point C						
Terrain description	The project area is in the central Virginia Piedmont region with elevations ranging from approximately 240 to 400 feet. The terrain is predominately vegetated existing right-of-way consisting of moderate slopes. The line will cross Route 33, several small streams, and Lake Anna.					
Existing Line Physical Characteristics						
Operating voltage	500					
Conductor size and type	2-2500 ACAR (84/7) 90°C MOT					
Hardware plan description	New hardware will be used for line rebuild.					
Tower line characteristics	Existing Structures will be removed and new structures will be used for this rebuild.					
Proposed Line Characteristics						
	Designed	Operating				
Voltage (kV)	500.000000	500.000000				
	Normal ratings	Emergency ratings				
Summer (MVA)	5479.000000	5479.000000				
Winter (MVA)	6066.000000	6066.000000				
Conductor size and type	3-1351.5 ACSR (45/7) 150°C MOT					
Shield wire size and type	(2) DNO-10100 OPGW					
Rebuild line length	21 Miles					

Rebuild portion description

Right of way

Construction responsibility

Benefits/Comments

Component Cost Details - In Current Year \$

Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment

EXISTING FACILITIES TO BE REMOVED: 1. Remove (102) existing steel single circuit suspension lattice tower structures. 2. Remove (1) existing steel single circuit DDE lattice tower structure. 3. Remove (5) existing steel single circuit running angle lattice tower structures. 4. Remove approx. 21 miles of 3-phase 2-2500 ACAR (84/7) conductor. 5. Remove approx. 21 miles of two (2) 45/45 MM2 OPGW. MODIFICATIONS TO EXISTING FACILITIES: 1. Replace (3) 500kV conductor strain assemblies on structure 576/1A at North Anna Substation. 2. Replace (2) OPGW strain assemblies on structure 576/1A at North Anna Substation. 3. Transfer existing 3-phase 2-2500 ACAR (84/7) conductor to the ahead side of proposed structure 5XX/108. 4. Transfer existing two (2) 45/45 MM2 OPGW to the ahead side of proposed structure 5XX/108. This includes training the tails down the pole shaft to be used with fiber splice. PERMANENT FACILITIES TO BE INSTALLED: 1. Install (101) 500/230kV double circuit steel 5-2kT suspension tower structures on foundations as follows: a. Structures 576/2-29, 31, 33-69,71, 72, 74, and 76-107 2. Install (1) 500/230kV double circuit steel 5-2MA running angle tower structures on foundations as follows: a. Structure 576/70 3. Install (3) 500/230kV double circuit 3 pole steel DDE heavy angle structures on foundations as follows: a. Structures 576/1, 576/108, and 5XX/108 4. Install (4) 500/230kV double circuit 3 pole steel DDE small/medium angle structures on foundations as follows: a. Structures 576/30, 32, 73, and 75 5. Install one (1) 500kV single circuit A-frame backbone structure on foundations as follows: a. Structure 576/108A (5XX/108A) 6. Install approx. 21 miles of 3-phase 3-1351.5 ACSR (45/7) "Dipper" conductor from existing structure 576/1A (North Anna Substation) to proposed structure 576/108A (5XX/108A) (Vontay Substation). 7. Install approx. 21 miles of two (2) DNO-10100 OPGW from existing structure 576/1A (North Anna Substation) to proposed structure 576/108A (5XX/108A) (Vontay Substation). a. This includes twenty (20) fiber splices based on DNO-10100 reel lengths. 8. Install approx. 0.25 miles of two (2) DNO-10100 OPGW from proposed structure 576/108A (5XX/108A) (Vontay Substaion) to proposed structure 5XX/108 a. This includes two (2) fiber splices. 9. Install approx. 0.25 miles of two (2) DNO-10100 OPGW from proposed structure 576/108A (5XX/108A) (Vontay Substaion) to proposed structure 5XX/108. a. This includes two (2) fiber splices.

Existing Right-of-Way shall be used.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

Construction & commissioning

Construction management

Overheads & miscellaneous costs

Contingency

Total component cost

Component cost (in-service year)

Substation Upgrade Component

Component title

Project description

Substation name

Substation zone

Substation upgrade scope

Transformer Information

None

New equipment description

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

\$125,214,771.70

\$134,105,020.49

North Anna Substation Upgrade (99-3462)

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

North Anna

366

Purchase & Install Substation Material: 1. Four (4), 500kV, 5000A Double End Break Switches 2. Three (3), 500kV, Capacitor Coupling Voltage Transformers 3. Approximately 600' of 6 IN SCH 80 AL Tubular Bus and Connectors 4. Conductors, connectors, insulators, conduit, control cable, foundations, steel structures, and grounding connections as per engineering standards Remove Substation Material: 1. One (1), 500kV, 4000A Wave Trap 2. Three (3), 500kV, Capacitor Coupling Voltage Transformers 3. Approximately 600 ft of 6 IN SCH 40 AL Tubular Bus and Connectors 4. Conductors, connectors, insulators, conduit, control cable, foundations, steel structures, and grounding connections as per engineering standards Purchase & Install Relay Material: 1. One (1), 1340 – 24" Dual SEL-411L DCB/Fiber, CD/Fiber Line Panel (500kV w/ 2 Fiber Cables) 2. One (1) 4506 – 3Ø CCVT Potential Makeup Box 3. One (1) Panel Retirement 4. One (1), Relay Reset

1. Four (4), 500kV, 5000A Double End Break Switches 2. Three (3), 500kV, Capacitor Coupling Voltage Transformers 3. One (1), 1340 – 24" Dual SEL-411L DCB/Fiber, CD/Fiber Line Panel (500kV w/ 2 Fiber Cables) 4. One (1) 4506 – 3Ø CCVT Potential Makeup Box

Substation assumptions

Real-estate description

Construction responsibility

Benefits/Comments

Component Cost Details - In Current Year \$

Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment

Construction & commissioning

Construction management

Overheads & miscellaneous costs

Contingency

Total component cost

Component cost (in-service year)

Substation Upgrade Component

Component title

Project description

Substation name

1. The scope of work depicted on the drawings assumes that there is no overlap with other designs and construction activities, except if mentioned in this Project Summary. 2. 4-hole pad connections must be replaced with 6-hole pad connections to maintain 5000A ratings. 3. Relay Settings and P&C design will be revised as part of the SPE Scope of Work. 4. It was determined that the GA would not need any additional equipment or equipment relocation thus it has been omitted from the submittal.

Substation is not being expanded.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

\$2,436,020.90

\$2,608,978.49

Vontay Substation Relay Reset (99-3462)

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

Vontay

Substation zone 366 Substation upgrade scope Relay Reset only. Transformer Information None New equipment description NA Substation assumptions None. Real-estate description Substation is not being expanded. Construction responsibility The redacted information is proprietary to the Company; therefore, it is privileged and confidential. Benefits/Comments The redacted information is proprietary to the Company; therefore, it is privileged and confidential. Component Cost Details - In Current Year \$ The redacted information is proprietary to the Company; therefore, it is privileged and confidential. Engineering & design Permitting / routing / siting The redacted information is proprietary to the Company; therefore, it is privileged and confidential. ROW / land acquisition The redacted information is proprietary to the Company; therefore, it is privileged and confidential. Materials & equipment The redacted information is proprietary to the Company; therefore, it is privileged and confidential. Construction & commissioning The redacted information is proprietary to the Company; therefore, it is privileged and confidential. Construction management The redacted information is proprietary to the Company; therefore, it is privileged and confidential. Overheads & miscellaneous costs The redacted information is proprietary to the Company; therefore, it is privileged and confidential. Contingency The redacted information is proprietary to the Company; therefore, it is privileged and confidential. Total component cost \$19,210.00 \$20,573.91 Component cost (in-service year)

Transmission Line Upgrade Component

Component title

Vint Hill Substation Termination Removal - Wishing Star to Vint Hill to Morrisville 500kV Line

Project description The redacted information is proprietary to the Company; therefore, it is privileged and confidential. Impacted transmission line Proposed Line (99-3232) Wishing Star Point A Vint Hill Point B Point C Morrisville Terrain description N/A **Existing Line Physical Characteristics** Operating voltage 500 Conductor size and type 3-1351.5 ACSR (45/7) "DIPPER" @ 110C MOT Hardware plan description N/A Tower line characteristics N/A **Proposed Line Characteristics** Designed Operating 500.000000 500.000000 Voltage (kV) Normal ratings **Emergency ratings** Summer (MVA) 4357.000000 4357.000000

5155.000000

1351.5 ACSR (45/7) "DIPPER" @ 110C MOT

Existing Shield wire will remain

Rebuild line length 0.2 Miles

Winter (MVA)

Conductor size and type

Shield wire size and type

2024-W1-781 9

5155.000000

Rebuild portion description

Right of way

Construction responsibility

Benefits/Comments

Component Cost Details - In Current Year \$

Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment

Construction & commissioning

Construction management

Overheads & miscellaneous costs

Contingency

Total component cost

Component cost (in-service year)

Substation Upgrade Component

Component title

Project description

Substation name

Substation zone

Substation upgrade scope

Scope of Work: Remove the 500 kV conductor previously planned to terminate into the Vint Hill 500 kV substation and extend approximately 0.2 miles of conductor to fly-over the site. The conductor used along this path will be (3) 1351.5 ACSR (45/7) "DIPPER" @ 110C MOT.

Existing ROW will be used.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

\$.00

\$.00

Vint Hill Substation Terminal Equipment Removal

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

Vint Hill

366

Remove (4) 500 kV GIS breakers and associated substation equipment.

Transformer Information

None

New equipment description

Substation assumptions

Real-estate description

Construction responsibility

Benefits/Comments

Component Cost Details - In Current Year \$

Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment

Construction & commissioning

Construction management

Overheads & miscellaneous costs

Contingency

Total component cost

Component cost (in-service year)

Substation Upgrade Component

Component title

Project description

N/A

Since the original 99-3232 (b3800.350) project requiring the termination of this line into Vint Hill has not yet been constructed, the costs for this scope of work have been removed, thus resulting in a negative cost estimate.

Substation is not being expanded.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

\$.00

\$.00

Brambleton 500kV Uprate

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

Substation name Substation zone Substation upgrade scope Transformer Information None New equipment description Substation assumptions Real-estate description Construction responsibility Benefits/Comments Component Cost Details - In Current Year \$ Engineering & design Permitting / routing / siting ROW / land acquisition Materials & equipment Construction & commissioning Construction management Overheads & miscellaneous costs Contingency Total component cost Component cost (in-service year)

Brambleton

366

Uprate 15 feet bus span of 6" Al Sch. 40 (25) to 6" AL Sch. 80 (26)

N/A

Since the original 99-2971 project requiring removal of wavetrap at Brambleton sub has not yet been constructed, the cost for this scope of work has been added to already approved 99-2971 project (b3800.225), thus resulting in a zero-cost estimate.

Substation is not being expanded

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

\$.00

\$.00

Congestion Drivers

None

Existing Flowgates

FG#	Fr Bus No.	From Bus Name	To Bus No.	To Bus Name	СКТ	Voltage	TO Zone	Analysis type	Status
2024W1N1SVM1200	314939	8GOOSE CREEK	314939	8GOOSE CREEK	1	500	345	Summer Voltage Magnitude	Included
2024W1N1SVM1201	314939	8GOOSE CREEK	314939	8GOOSE CREEK	1	500	345	Summer Voltage Magnitude	Included
2024W1N1SVM1198	314939	8GOOSE CREEK	314939	8GOOSE CREEK	1	500	345	Summer Voltage Magnitude	Included
2024W1N1SVM1199	314939	8GOOSE CREEK	314939	8GOOSE CREEK	1	500	345	Summer Voltage Magnitude	Included
2024W1N1SVM1204	314939	8GOOSE CREEK	314939	8GOOSE CREEK	1	500	345	Summer Voltage Magnitude	Included
2024W1N1SVM1202	314939	8GOOSE CREEK	314939	8GOOSE CREEK	1	500	345	Summer Voltage Magnitude	Included
2024W1N1SVM1203	314939	8GOOSE CREEK	314939	8GOOSE CREEK	1	500	345	Summer Voltage Magnitude	Included
2024W1N1SVM1197	314939	8GOOSE CREEK	314939	8GOOSE CREEK	1	500	345	Summer Voltage Magnitude	Included
2024W1-32GD-W1	313403	8ASPEN	314933	8BRAMBLETON	1	500	345	2032 Winter Gen Deliv	Included
2024W1-32GD-W25	313403	8ASPEN	314933	8BRAMBLETON	1	500	345	2032 Winter Gen Deliv	Included
2024W1-32GD-LL14	313403	8ASPEN	314933	8BRAMBLETON	1	500	345	2032 Light Load Gen Deliv	Included
2024W1-32GD-S45	313403	8ASPEN	314933	8BRAMBLETON	1	500	345	2032 Summer Gen Deliv	Included
2024W1-32GD-S46	313403	8ASPEN	314933	8BRAMBLETON	1	500	345	2032 Summer Gen Deliv	Included

New Flowgates

The redacted information is proprietary to the Company; therefore, it is privileged and confidential.

Financial Information

Capital spend start date 06/2025

Construction start date 06/2026

Project Duration (In Months) 54

Additional Comments

None