



Offshore Wind Development and Merchant Transmission – Phase I Update

Suzanne Glatz
Director, Infrastructure Planning
March 7, 2019

Completed

- Problem Statement and Issue Charge endorsed at the PC in February 2019

Phase 1 Planned Activities

- Education on current process – April 2019
- Explore options – May through July 2019
- Seek PC endorsement Phase 1 changes – August 2019 PC



PC Special Sessions Scheduled

Merchant Transmission and Offshore Wind Development – Phase 1

