



System Planning Modeling Update

Peter Lamaina

System Planning Modeling & Support

December 12, 2019

Action Required	Deadline	Who May Be Affected
Provide timely responses to PJM's requests for RTEP case build	various	Transmission Owners



2020 Series RTEP Power Flow

Activity	Delivery Date
PJM provided Trial 2 Case to TOs	December 11, 2019
TOs to provide Trial 2 updates and contingency files	December 20, 2019

2020 Series RTEP Short Circuit

Activity	Delivery Date
PJM to provide Trial 1 case to the TOs for review	January 3, 2020