



PJM.com Roadmap

Sushma Hegde
As of January 15, 2019

	Jan	Feb	Mar	Apr	May	Jun
Home Page Redesign Phase 1			Prod ◆			
CEII Expiration			Prod ◆			
Home Page Redesign Phase 2						Prod ◆
Upcoming Outages Page	Prod ◆					

Legend

- Start Date
- ◆ End Date



2019 Roadmap for PJM.com Planning Section

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Project Construction Status												Prod ◆

Legend

- Start Date
- ◆ End Date

- Phase 1 Go-Live in Q1
- Phase 2 Go-Live in Q2
- Phase 1: Refresh
 - Emphasize and add, more dynamic content
 - Add current system conditions
 - Streamline interactions for meetings and trainings
 - Add latest filings and orders
 - Promote important events and topics
- Phase 2: Sign in Enhancements

- The period of access to a secure area will be determined based on if the user account is with a member or non-member company.
- Expiration will only apply to secure areas requiring critical energy infrastructure (CEII) authorization.

Area	Action Required
Secure areas requiring CEII authorization	Use the renew option to keep access



Project Construction Status & Cost Allocation Page

Beta go live planned for 2019

Beta to include:

- Listing any related projects
- Linking to reliability analysis update TEAC and SSRTEP presentations
- Filtering by region, transmission owner, state, voltage, date and status
- Adding state
- Searching by upgrade ID and description
- Saving of filtered views
- Subscribing to email alerts

Area	Action Required
Backbone Projects, Transmission Construction Status and Cost Allocation pages	Update any systems that utilize the existing XML files during 2019

Product Details

PJM's corporate website, www.pjm.com, is the interface for information and tools used by PJM and its members & stakeholders

Key Product Features

- Display Content and Data
- Meeting/Event/Training Registration, Secure Content Areas
- Manuals, Filings & Orders, Reports
- Real-Time Dashboards, Maps