



# PJM.com Roadmap

As of April 23, 2019

	Jan	Feb	Mar	Apr	May	Jun
Home Page Redesign Phase 1				Production: Mar. 28		
CEII Expiration				Production: Apr. 26		
Home Page Redesign Phase 2						Production
Upcoming Outages Page	Production: Jan 31					

**Legend**

- Start Date
- ◆ End Date



# 2019 Roadmap for PJM.com Planning Section

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Project Construction Status									Production			

Legend

- Start Date
- ◆ End Date

- **Right Content:** data shortcuts, stakeholder meetings, news releases, quick links
- **More Information:** LMP map, FERC filings and orders
- **Outdated Information:** Trending Topics, news releases
- **Usability Enhancements:** Image takes up more space than needed, meeting registration cumbersome

- March 29 enhancements include:
  - More dynamic content
    - Generation fuel mix
    - LMP map
    - Latest filings and orders
    - Messaging around important events and topics, as needed
  - Expanded footer with data shortcuts, tariff agreements and more
  - Streamlined meeting registration
  - Wider screen layout and improved mobile experience

- **Relocate Current Conditions Above News**
  - "...current conditions need to come before the news..."
  - "One click would be preferred to see real time information...inside lines could be pushed down..."
  - "Real-time stuff should be on the top. Inside Lines should be pushed down lower on the page."
  - "...the charts and the graphs - I have to scroll down to see that now on this new page..."
  - "...grid condition/prices and relevant information [should be] visible right away"
- **Improve Contrast and Readability of Load Forecast Graph**
  - "Load forecast graph - make more detailed"

- Scheduled to go live by end of Q2
- Includes sign in enhancements

- The period of access to a secure area will be determined based on if the user account is with a member or non-member company.
- Expiration will only apply to secure areas requiring critical energy infrastructure (CEII) authorization.

Area	Action Required
Secure areas requiring CEII authorization	Use the renew option to keep access





# Project Construction Status & Cost Allocation Page

Beta go live planned for 2019

Beta to include:

- Listing any related projects
- Linking to reliability analysis update TEAC and SSRTEP presentations
- Filtering by region, transmission owner, state, voltage, date and status
- Adding state
- Searching by upgrade ID and description
- Saving of filtered views
- Subscribing to email alerts

Area	Action Required
Backbone Projects, Transmission Construction Status and Cost Allocation pages	Update any systems that utilize the existing XML files during 2019



# Product Details

PJM's corporate website, [www.pjm.com](http://www.pjm.com), is the interface for information and tools used by PJM and its members & stakeholders

## Key Product Features

- Display Content and Data
- Meeting/Event/Training Registration, Secure Content Areas
- Manuals, Filings & Orders, Reports
- Real-Time Dashboards, Maps