


2023 GridEx VII



Ed Figuli, Sr. Operator Trainer
September DTS Meeting

Activity	Date
Kick-off Meeting (TOs / GOs)	May 25
Kick-off Meeting (State Agencies)	June 12
Monthly Planner Meetings	Last Thursday of each month
Confirm Participation	June 30
Individual Inject Discussion Meetings	July / Aug
Simulation Snapshot Date	August 25 (September 1 as backup)
Inject Deadline	September 1
Inject Freeze Date	September 15
Communications Test (Phones & All Call)	October 24 (1000 hrs)
Final Inject Discussion Meeting (Scenario Walkthrough)	October 26
Drill Execution / Capture Actions and Lessons Learned	November 14-15 (0900 through 1700)

Next Activity	Date
Inject Freeze Date	September 15
Develop Injects	Ongoing

Ed Figuli | edward.figuli@pjm.com | 267.649.1830

Nitin Sem | nitin.sem@pjm.com | 610.635.3068

Samantha Lutcza | samantha.lutcza@pjm.com | 610.666.2183