

## Stakeholder Process Work Plan

Primary Frequency Response Senior Task Force  
PFRSTF

TOPIC	MTG 1 July 25 9-12	MTG 2 Sept 1 9-12	MTG 3 Oct 9 9-4	MTG 4 Oct 27 9-4	MTG 5 Dec 1 9-4	MTG 6 Dec 20 9-4	MTG 7 Jan '18	MTG 8 Feb '18	MTG 9 March '18
Charter Development & Approval	X								
Develop Work Plan	X								
Education & Joint Fact-Finding	X	X	X						
Interest Identification			X						
Develop Design Components			X						
Document Relative Importance of each Component				X					
Develop Options for each Component				X	X				

Narrow Options						X			
Develop Packages						X	X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)							X		
Consensus Testing							X		
Tier 1/Tier 2 Decision Making								X	
Reporting									X

X – appears for each meeting where this work activity occurs