

## FEASIBILITY STUDIES

Ref. PJM OATT 41.1

	2020 Jan-Jun
Studies completed (A)	321
Studies completed late (B)	3
Studies currently delayed (C)	1
Average completion time, days	88
Performance rate ((B+C)/[A+C])	1.2%

## SYSTEM IMPACT STUDIES

Ref. PJM OATT 41.2

	2020 Jan-Jun
Studies completed (A)	305
Studies completed late (B)	35
Studies currently delayed (C)	53
Average completion time, days	187
Performance rate ((B+C)/[A+C])	24.6%

## FACILITIES STUDIES

Ref. PJM OATT 41.3

	2020 Jan-Jun
Studies completed (A)	25
Studies completed late (B)	24
Studies currently delayed (C)	145
Average completion time, days	747
Performance rate ((B+C)/[A+C])	99.4%

## WITHDRAWN PROJECTS

Ref. PJM OATT 41.4

	2020 Jan-Jun
Total projects withdrawn	136
Projects withdrawn prior to the completion of the Feasibility Study	23
Projects withdrawn prior to the completion of the System Impact Study	50
Projects withdrawn prior to the completion of the Facilities Study	45
Projects withdrawn after executing the Interconnection Service Agreement	15
Average duration in the queue, days	533