Hybrid Resources Market Model Selection	MEETING							
	Sept.	Nov.	Dec.	Jan.	Feb.	March	April	May
Issue Charge Approval	X							
Work Plan Review		X	X	X	X	X		
Education & Joint Fact-Finding		X	X					
Interest Identification		X	X					
Develop Design Components		X	X					
Document Relative Importance of each Component		X	X					
Develop Options for each Component			X	X				
Narrow Options				X	X			
Develop Packages				X	X			
Narrow Packages					X			
MIC First Read & Endorsement					X	X		
MRC First Read & Endorsement							X	X
MC Endorsement, as needed								June

X – appears for each meeting where this work activity occurs