Energy Storage Resource Model Enhancements	MEETING											
	Feb. 2026	July 2026	Aug. – Oct. 2026	Nov. 2026	Dec. 2026	Jan. 2027	Feb. 2027	Mar. 2027	Apr. 2027	May 2027	June 2027	July 2027
Issue Charge Approval	X											
Work Plan Review												
Education & Joint Fact-Finding		X										
Interest Identification		X										
Develop Design Components			X									
Document Relative Importance of each Component			X									
Develop Options for each Component			X	X	X							
Narrow Options					X	X						
Develop Packages						X	X	X				
Narrow Packages							X	X				
MIC First Read & Endorsement								X	X			
MRC First Read & Endorsement										X	X	
MC Endorsement, as needed												X

X – appears for each meeting where this work activity occurs