Network Upgrades Status Update

Stephen Berger

Interconnection Analysis

Transmission Expansion Advisory Committee

November 3, 2026

Disclaimer: While materials are current at the time of publishing, applicable requirements may change. PJM Governing Documents control.

PJM © 2026

Overview

- Network Upgrades status as of October 26, 2026:
  - $404 million net increase in total Network Upgrade cost estimates since August 5, 2025
  - $1.249 billion in New Network Upgrades
  - $36 million decrease due to cost estimates and scope changes
  - $809 million decrease due to cancelled Network Upgrades

PJM © 2026

Contact

Facilitator:
Eric Hsia,
Eric.Hsia@pjm.com

Secretary:
Matthew Bernstein,
Matthew.Bernstein@pjm.com

Presenter/SME:
Stephen Berger,
Stephen.Berger@pjm.com

SME:
Awais Ghayas Awais.Ghayas@pjm.com

Network Upgrades Status Update



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

PJM © 2026

Revision History

- V1 – 10/29/2026 – Original slides posted

PJM © 2026

PROTECT THE POWER GRID

THINK BEFORE YOU CLICK!

pjm



Be alert to malicious phishing emails.



Report suspicious email activity to PJM.

(610) 666-2244 / it_ops_ctr_shift@pjm.com